Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dalias, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

8/1/11

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #120 — RFI #315 — Furred Out Walls at Shaft.

Dear Mr. Burke:

We have finalized the required quotations for PCO #120 — RFI #315 — Furred Out Walls at Shaft.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this

request is One Thousand Seventy Four dollars ($1,074).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J, Leos

John Leos

Approved by:

Collin County Date
-\ )
B> F.1.0
PGAL Date
GC! Brad Harris & Sara Hoglund- Coliin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159  Ph. 972-287-5100 / Fax §72-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

. PCO TITLE: RFI #315 Furred walls @ Shaft 2. Number HBFI#315

1
3. Change Order Requested By: Tumer 4. Date 16-Jun-11
5. Owner and/or Architect-Engineer Change Order Reguest Number
6. Material $ 93.00
7. Equipment $ -
8. Sub-contractor
9, Material and Equipment Sub-Total 3 93.00
10. Sales Tax @ 0.00% $ -
11. Labor 20.00 Manhours @ $19.75 / Hour $ 385.00
12. Labor insurance & Taxes 35.00% $ 138.25
13. Estimation/Planning 1 Manhours @ § 55.00 /Hour $ 55.00
14. Tool Replacement 7.00% of Labor $ 27.65
15. Overtime Inefficiency 0.00% of Labor 5 -
16. Labor Sub-Total $ 61590
17. Equipment Rental
Scissor Lift 0.00 Hours @ 4.50 / Hour & :
Lull 0.00 Hours @ 25.13 / Hour $ -
Trash 0.00 Hours @ 15.00 /Hour 3 -
Hoisting Q.00 Hours @ 100.00 / Hour $ -

18. Equipment Rental Sub-Total 3 -
19. CHANGE ORDER SUB-TOTAL COSTS _§ 708.90
20. Overhead 5.00% $ 35.45
21. Sub-Total $ 74435
22, Margin 5.00% b 37.22
23. Sub-Total $ 781.56
24, (Credits) $ -
25. Sub-Total 781.56
30. This Proposal May Be Withdrawn By us 26. Special insurance 3 -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% 3 -
28— TOTAL-PRICEQOF CHANGE 8166
28. TOTAL PRICE OF CHANGE $ 782.00
31. Time Extension Required of ~ 0 Days
29. Cost if this change Order is not accepted
$ -
32. Submitted By Brandon Barber

33. Approved By

Narrative:

Per RFL#315, Add approximately 10 If of Type J3 furring {framing & drywall to 6" above ceiling) to align with
H4 shaft wall @ office #12392. Relocate south wall of file room #12390 approximately 3" to the south to align
with H4 shaft wall. Relocate door frame #12390A.
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Acoustical Ceilings - Drywall - Metal Stud Framing - Fire Rated Ceiling Systems -
Integrated Ceiling systems -
Metal Lath - Plaster & Stucco - Insulation Work - Structural Metal Framing

PCO #RFI1 #315 Furred walls € Shaft Page 1 of 2




Backup

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

&

o

d Unit of Sub- Labor

Description e { Quantity measure Material | Material | Contractors Hrs

2 1/2" 20ga track m 20.00 If 0.40 8.00 - -
2 1/2" 20ga studs m 100.00 If 0.55 55.00 - -
5/8" Drywall m 100.00 sf 0.25 25.00 - -
Fasteners & misc. m 1.00 Is 5 5.00 - -
Corner bead m = If 0.180 - - -
Labor: J - - -
Framing Labor | 8.00 mnhrs - 6
Drywall Labor l 5.00 mnhrs - - 5
Demo Labor | 4.00 mnhrs - 4
Door Frame Labor | 2.00 mnhrs - - 2
Supervision (17% of Labor) I 3.00 mn hrs - ~ 3
TOTALS 93.00 20.00

P.W. E. CONSTRUCTION

PCO #RF| #315 Furred walls @ Shaft
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R.J.S. PAINTING, INC. §

635 ROBBIE DR. « IRVING, TEXAS 75061
(972) 513-1985 - METRO (872) 5140112
FAX (872) 790-7749

CHANGE ORDER

July 28§, 2011

Turner Construction JOB NAME / LOCATION
2001 North Lamar, Ste. 100 Coltin County Courthouse
Dallas, TX 75202

PHO: 214-721-8455 Denton, TX

FAX: 214-721-8490
ATTN: John Leos

CHANGE ORDER: TURO012-10 Re: RFI’S

St R
RFI #1315 $162.41
TOTAL ADD TO CONTRACT P e

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL — COMPLETE IN ACCORDANCE

WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

T RSN R T Pk R Dy
N oz ™

Ty Cords

Terry Corder / PROJECT MANAGER
teorder@rispaintinginc.com



