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	COLLIN COUNTY

	
	Construction and Planning

4600 Community Ave.

McKinney, Texas 75071


To: 



    Bill Bilyeu
From:



Bill Burke
Date:




8-9-11
Subject:
  Courthouse Addition Change Orders for Turner Construction
PCO #69 R1 – The Architect added Occupancy Sensors in the District Clerk and County Clerk areas. $26,923.00
PCO #125 – The County deleted detention programming scope no longer needed in this phase. -$62,047.00

PCO #133 – The County requested additional vinyl wall covering in the lower level so the existing building would match. $3,137.00

PCO #135 – The Architect requested to modify the Fire Extinguisher cabinets to recess into the wall. $3,538.00

This change order totals - $28,449.00 deduct
Total Change Orders for the Project -$1,573.00 or 0.006% deduct
