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	COLLIN COUNTY
	Engineering Department
825 N. McDonald Street
Suite 160
McKinney, Texas 75069
www.collincountytx.gov

	


Date:  

September 1, 2011
To:

Commissioners Court





From:

Tracy Homfeld, PE, CFM; Assistant Director of Engineering

Subject:

Request for Approval of the Supplement #8 of Contract Amendment #6 with (CP&Y) for Bond Project #99-93 – FM 2551 from FM 544 to FM 2514



On June 11, 2001, Commissioners Court approved an Engineering Services Agreement with CP&Y for the final design of North Murphy Road (FM 2551) from FM 544 to FM 2514 (Parker Road). 

CP&Y requests Commissioners Court approval of the Supplement #8 of Contract Amendment No. 6 in the amount of $44,918.17 for additional fees and services related to changes requested by TxDOT and the City of Murphy pertaining to the railroad permit, sidewalk design, median openings, Right-of-Way map, and signal plans. 
The Engineering staff scrutinized the attached supplement. The rates for key personnel have not changed from the original contract and can be seen in the attached Supplement Fee Summary. This is CP&Y’s best and final fee for the additional required engineering services. 

FM 2551 (Murphy Road) was environmental cleared on November 15, 2010. The project has been let by TxDOT and utility relocation is underway.   

We respectfully request Commissioners Court approval for the attached Supplement #8 of Contract Amendment #6 with (CP&Y); Bond Project #99-93 – FM 2551 from FM 544 to FM 2514 in the amount of $44,918.17and authorize the Purchasing Agent to execute same. 
Xc: 
Ruben Delgado


Bill Bilyeu


Frank Ybarbo  

