InterOffice Memorandum
September 28, 2011 

To:

Judy Davis/Contract Administrator
From:

Dan James/Facilities Director
RE:
Change Order #4/Contract No. 03490-09, Services:  Exterminator, Pest Control and Termite Prevention Treatment
_______________________________________________________________________

Approval of Change Order #4 to the contract with Prime Pest Management for Services:  Exterminator, Pest Control and Termite Prevention Treatment Contract, Contract No. 03490-09, to add the new Bloomdale Courthouse addition square footage totaling 289,664 at a cost of .002 per square foot; and, extend for a period of one year in accordance with Section 4.0 “Special Terms and Conditions”, Paragraph 4.4 “Term” contract performance period, effective October 1, 2011 thru and including September 30, 2012.  
If I can be of further assistance please do not hesitate to contact me at extension 5331.
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