Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493
1/24/12

Mr. Bill Burke
Collin County
4800 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #180 R1 — Premium Costs for Fountain Stone.
Dear Mr. Burke:
We have finalized the required quotations for PCO #180 R1 — Premium Costs for Fountain Stone.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Eight Thousand Forty Five dollars ($8,045).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J Less

John Leos

Approved by:

Collin County Date
Reviewed by: M 2 \ |
PGAL Date
cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO 180R1 - PGAL cannot discern where in the plans and specifications the colors of stone are limited to a middle range
bid package as Turner has bid. In Bidsync, the question was asked which colors to bid. The response from the
Landscape Architect was “TBD.” Our interpretation is that the bidder should have either bid an all-inclusive color

package or responded with a follow up question to narrow down the bid package. We cannot recommend acceptance
of this pricing to be paid by Collin County.
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»'-m@"% inCon+trol

water systems

December 15th, 2011

To: John Leos ﬁ oHN\EP
Project: Collin County Courthouse e
Location:  MecKinney, TX

Radiant Red Granite Change Order

inCon-trol is pleased to provide the following change order for Radiant Red Granite at the Callin County Courthouse
project in McKinney, Texas. The following pricing is presented as add values relative to the existing contract for this
project.

Scope: Install Radiant Red and Mesabi Black as indicated on the returned submittals dated /62011 by Turner Construction and
Newman, Jackson, Bieherstein Inc.

Radiant Red Granite Change QOrder -
Materials Cost Deduct: $39,800.00 (See attachment)
Materials Cost Add: $47,114.00 (See attachment)

Materials Difference: $7,314.00

Overhead and Profit: $7,314.00 x 10% = 731.40

ADD Total:  $8,045.40

Radiant Red Granite Change Order Notes:
e  10-12 weeks of lead time is required by the manufacture to ship stane.

inCon-trol Corp: Company name:
Name: Jesse Wells Name:
Signature: = s Signature:
Title: Project Manager Title:

Date: December 15th, 2011 Date:

410 Interchange, McKinney, TX 75071
tel 214.733.8828 » fax 214.544.9555

www.incontrolwatersysiems.com




