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	COLLIN COUNTY
	Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340

FAX: 972-547-5385

	


To:

Commissioners’ Court
From:

Bill Burke/Director of Building Projects
Date:

February 6, 2012
Subject:
Change Order No. 23 for Turner Construction – Courthouse Addition
FYI notification to Commissioners’ Court for Change Order No.23 to Turner Construction, Co., IFB No. 11067-10, Construction, Building: Collin County Courthouse Addition.  
PCO #179 – Owner requested relocation of Ductwork conflicting with Atrium. $2,343.00
PCO #180 R1 – Architect requested increase in cost for Fountain Stone. $8,045.00

PCO #182 R2 – Architect requested HVAC transfer boots. $18,711.00

PCO #183 – Owner requested relocation of waste and vent plumbing. $2,815.00

PCO #184 – Owner requested relocation of sanitary line in room 10276. $2,707.00

PCO #185 – Owner requested relocation of sanitary line in room 10281. $1,991.00

PCO #192 – Owner requested relocation of existing sprinkler line in conflict with CMU wall. $3,191.00

PCO #193 – Owner requested demo and relocation of existing shaft wall. $1,544.00

Building Addition changes total -0-

Renovation changes total $41,347.00

This change order totals $41,347.00

Building Addition change orders total $153,474.00 or 0.58% of contract.

Renovation change orders total $151,949.00 or 0.58% of contract.

Total Change Orders for the Project are $305,423.00 or 1.16% of contract.

This change order was previously approved by the County Administrator per Court Order No. 2007-180-02-27. 
Thank you,

Bill Burke

Director of Building Projects

	
	
	

	


