Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

51112

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #214 — RFI #528 — Electrical Control Additions at Holding Cells.

Dear Mr. Burke:

We have finalized the required quotations for PCO #214 — RF| #528 — Electrical Control Additions at
Holding Cells.
We have reviewed the scope of work and have verified that all extra work items are in compliance with

our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Thirty Four Thousand Six Hundred Thirly Three dollars (832323~ 3 '—(/- 278,02 B

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order,

Best Regards,

U Less

John Leos

Approved by:
Collin County Date

Reviewed by: %\\QMM 5%.12~
PGAL Date

oot Brad Harris & Sara Hoglund- Collin County

‘Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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BARBER SPECIALTIES, INC.

2412 Elizabeth Lans Seagovilie, Texas 75158  Ph. 972-287-5100/ Fax 972-287-5111 i

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: RFI #526- Drywall rework 2. Number  RFL#528
3. Change Order Requested By: Turner 4, Date w4
5. Owner and/or Architect-Engineer Change Order Request Number
6. Material 5 106.50 !
7. Equipment 3 - !
8. Sub-contractor ’
9. Material and Equipment Sub-Total $ 106.50 3
10. Sales Tax @ 0.00% $ -
11. Labor 29.00 Manhours @ $18.75 /Hour 3 572.75
12. Labor Insurance & Taxes 35.00% 8 200.48
13. Estimation/Planning 1 Manhours @ % 5500 /Hour 3 56.00
14. Tool Replacement 7.00% of Labor R 40.09
15. Overtime Inefficiency 0.00% of Labor i3 <
16. Labor Sub-Total $ 868.31
17. Equipment Rental T SR
Scissor Lift 0.00 Hours @ 4.50 /Hour 3 -
Luli 0.00 Hours @ 25.13 /Hour 8 -
Trash 0.00 Hours @ 15.00 / Hour 5 -
Hoisting 0.00 Hours @ 100.00 / Hour 3 -
18. Equipment Reptal Sub-Total $ -
18. CHANGE ORDER SUB-TOTAL COSTS $  974.81
20. Qverhead 5.00% S 48.74
21. Sub-Total $ 1,023.55
22, Margin 5.00% 3 51.18
23, Sub-Total $ 1,074.72
24. (Credits) S -
25, Sub-Total 1,074.72
30. This Proposal May Be Withdrawn By us 26. Special Insurance 3 -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% 3 -

28 TOTAL-RRICE-OF-CHANGE A F 4 T2
28. TOTAL PRICE OF CHANGE 5 1,075.00
31. Time Extension Required of 1 Days
' 29. Cost if this change Order is not accepted
$ -
32, Submitted By Brandon Barber
33. Approved By

Marralive:  Per RFUIR28, remove previously instalied drywall at walls and cellings at holding cell vestibuies (all courtrooms)
i aliow for addition of electrical work for autornatic door,

~ 7
! {
i @ 5 5 5 )
gi&z Acoustical Ceilings - Drywall - Mela] Stud Framing - Fire Rated Ceiling Systems +
agpaan s integrated Ceiling systems *

Metal Lath - Plaster & Stucco - insulation Work + Structural Metal Framing

PCO #RFI #528-Drywall rework Page 1of 2



Backup

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

P, W, E. CONSTRUCTION

PCO #RF| #528-Drywall rework

c
0
d Unit of Sub- Labor
Description e | Quantity measure Material | Material | Contractors Hrs
Materials: ~ " L
{5/8" firecode drywall m 160.00 sf 0.25 40.00 - -
3-5/8" metal studs m 50.00 If 0.55 27.50 2 .
3-5/8" metal track m 10.00 If 0.40 4.00 - i
Fasteners & Misc, m 5.00 ea 7.00 35.00 - %
m B - ¥
m = - A
m - - y
m - - 3
Labor: - - - -
Demolition Labor | 5.00 mn hrs - - 5
Framing Labor | 5.00 mn hrs - % 5
Drywall Labor & Patching | 10.00 mn hrs - - 10
Stock & clean | 5.00 mn hrs - - 5
Supervision (17% of Labor) 400{ mnhrs - - 4
TOTALS 108.50 - 29.00
Page 2 of 2




April 26, 2012

CHANGE WORK SHELT #74

KL ENTERPRISES, INC,
449 . KENNEDALE PKWY.
KENNEDALE. TX 76060

PROJECT: COLLIN COUNTY COURTHOUSE #/1692600 - 104
GENERAL CONTRACTOR: TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS NECESSARY FOR DIRECTION PROVIDED IN RFI #528.

ORIGINAL CONTRACT PRICE $1,534,444.00

NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS $224,157.00

CONTRACT TOTAL PRIOR TO CHANGE ORDER $1,758,601.00
CONTRACT PRICE TO BE INCREASED/DECREASED BY $11,855.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROYAL) $1,770,450.00

CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS

st wax sos e = e

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment npon completion of work or official

change order doctment by Contractor. The folluwing conditions shall apply: (1) NA
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J&E Masonry Corporation

7449 Airport Freeway Richiand Hills, TX 76118

Phone: 817-686-3220 ~ Fax 817-686-3222 - 3 ;
CoE 2 1“{

Request For Change Order

Date: 471972012 RECO# 013 REVISED

Project; Ceflin County Courthouse Addition

Subject:  Add for RFI #3528 to cut out CMU at the holding cells to instal} conduit for intercoms and power.

The Total for this Request For Change Order Is: s 3,107.00

Aanday: 334000
Production Descriplion Quanlity | Unit| Materizl | Labor !ma. Total Labor Total
Mugerinl

2.31Cut Qur CML for Intgreoms 10]en 0,00 ' 136.00 0.00 1,360.00 1,360.00
1. 51Cut Out CML for Power Slen 0000 226.67 0.00 1.133.33 1,133.33
33|CMU Soaps 35jea 2.00 9.71 70.00 340.00 410,001
(ML Mortar 35}ea 0.50 0,00 17.30 4,00 17.50
T T — 13% 379.71
Set Upde Clean UP ovvnviiiic s insiis s i pecannanns 0% 0,00
GUDII] 4 svresserssarrnereonersontanssusrsosnasarnesverneebnessonssiobssnssatisiorass 3300.54
Labor Burden, Employer Taxey & IMSUSHILE ooioiiiiiaaasiisns 47% 1331067
SUBLOIR] v siresirinnanae % el T e T NN Y T 4632.21
OVErHent voeseoveisrnarsesisansessassiossess Siarrinsiiviny essinissavessssacuisirpeineiarnrreanyteaead 5% 231.61
Profit..... % 243,19
A107.01

“T'otal Request For Change Order i iiere SR T i S T

J&.E Masonry Corporalion reserves the right for additional time to be added to the schedule for any work that is added 1o gur contract as
related to this proposal. Such information will be provided upon written request,

Should you have any questions regarding this proposal, please feel frec to contact me.

Sincerely
7

' I .
{&/Z/;,(il';} J,},« z’é”"

v

P

Jeremy Dul3ois
Project Manager




KL & »\fzu{mh[s INCL
COLLIN COUNTY COURTHOUSE
APRIL za. 2012

Description”

COST BREAKDOWN REFLECTING ADDITIONAL COSTS NECESSARY FOR DIRECTION PROVIDED
iN RF1#528.

Change No 074
Bulletin RFIF528
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Wednesday, April 18, 2012

Turner Construction
Aftn: Kevin Karagais

RE: Pricing for adding sliders to the electronic control system per RFI 528

Material: $2,859.00
Labor: $4,904.00
CAD: $1,000.00
ENG: $1,000.00
Programming: $1,200.00
Total Cost: $10,963.00
OH and Profit: $1,096.00
Total Price: $12,059.00

If you have any questions regarding this price please call.

Zach Greene
|SI Detention Contracting

122802 Delivery Drive
San Antonio, Texas 78247

www.isidel.com

Phone 210.495.5245
Fax 210.485.5613




