Turner

Turner Construction Company

2001 N. Lamar, Suite 100

Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493
4/30/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #213 — RFI #519 — Work Space #20212 Revisions.
Dear Mr. Burke:
We have finalized the required quotations for PCO #213 — RFI #519 — Work Space #20212 Revisions.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Two Thousand Nine Hundred Forty Six dollars ($2,946).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Leos

John Leos

Approved by:

Collin County Date
Reviewed by: @W e.\- |7—
PGAL Date
cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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Pco #2132

BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159  Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: RFI #519- Work Space #20212 2. Number  RFI#519
3. Change Order Requested By: Turner 4. Date 30-Mar-12
5. Owner and/or Architect-Engineer Change Order Request Number
6. Material 3 422.50
7. Equipment $ -
8. Sub-contractor
9. Material and Equipment Sub-Total $ 42250
10. Sales Tax @ 0.00% e e
11. Labor 36.00 Manhours @ $19.75 /Hour $ 711.00
12. Labor Insurance & Taxes 35.00% $ 248.85
13. Estimation/Planning 1 Manhours @ $ 5500 /Hour 3 55.00
14. Tool Replacement 7.00% of Labor 8 49.77
15. Overtime Inefficiency 0.00% of Labor 5. -
16. Labor Sub-Total $ 1,064.62
17. Equipment Rental
Scissor Lift 0.00 Hours @ 4.50 /Hour 3 z
Lull 0.00 Hours @ 25.13 /Hour 3 -
Trash 0.00 Hours @ 15.00 / Hour 8 -
Hoisting 0.00 Hours @ 100.00 /Hour 3 -
18. Equipment Rental Sub-Total $ -
19. CHANGE ORDER SUB-TOTAL COSTS :55 1,487.12
20. Overhead 5.00% $ 74.36
21, Sub-Total $ 1,561.48
22. Margin 5.00% $ 78.07
23. Sub-Total  _$ 1,639.55
24. (Credits) $ -
25. Sub-Total _..1638.55
30. This Proposal May Be Withdrawn By us 26. Special Insurance 3 -
If Not Accepted Within 30 Days 27. Bond Premium 0.0% 3 -
28 TOTAL PRICE OF CHANGE 463955
28. TOTAL PRICE OF CHANGE $ 1,640.00
31. Time Extension Required of 1 Days
29. Cost if this change Order is not accepted
[ s
32. Submitted By . Brandon Barber

33. Approved By

Narrative:  Upgrade the eastern wali of Work Space #20212 1o lype B3 wall. Construct false columns on each side of
wall fo conceal the offset in this wall.

2 Acoustical Cellings - Drywall - Metal Stud Framing - Firs Rated Ceiling Systems -
St s sl Integrated Ceiling systems -
Metal Lath - Plaster & Stucco + Insulation Work - Structural Metal Framing

PCO #RFI #519-Work Space 20212 Page 10f 2



Backup

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

c
o
d Unit of Sub- Labor

Description e | Quantity measure Material | Material | Contractors Hrs
Materials: - - -
3-5/8" metal track m 10.00 if 0.40 4.00 - 2
3-5/8" metal studs m 40.00 if 0.55 22.00 - %
2 1/2™ metal track m 10.00 If 0.35 3.50 - s
2 1/2" metal studs m 60.00 If 0.40 24.00 - -
5/8" firecode drywall m 728.00 sf 0.25 182.00 - Z
Corner Beads m 40.00 If 0.25 10.00 - -
Firecaulk m 8.00 ea 14.00 112.00 - -
Fasteners & Misc. m 1.00 ea 65.00 65.00 - -
Labor: - = 2 =
Demolition Labor | 2.00 mn hrs - - 2
Framing Labor I 6.00 mn hrs - - 6
Drywall Labor & Patching I 20.00 mn hrs - = 20
Stock & clean I 2.00 mn hrs - - 2
Supervision (17% of Labor) | 6.00 mn hrs - - 6
TOTALS 422.50 - 36.00

\

P. W. E. CONSTRUCTION

PCO #RF! #519-Work Space 20212
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R.J.S. PAINTING, INC. &

(972) 513-1985 + METRO (972) 514-0112
FAX (972) 7807749

CHANGE ORDER

April 27, 2012

Turner Construction JOB NAME / LOCATION
2001 North Lamar, Ste, 100 Collin County Courthouse
Dallas, TX 75202

PHO: 214-721-8455 Denton, TX

FAX: 214-721-8490
ATTN: John Leos

CHANGE ORDER: TURO12-38
TAPE AND BED NEW GYP. BD. AT ADDED FALSE COLUMN

PRIME AND PAINT NEW GYP BD WALLS
FIRE TAPE ADDED WALL TO DECK

TOTAL: X $950.00

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL — COMPLETE IN ACCORDANCE
WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

NINE HUNDRED FIFTY DOLLARS
$950.00

L %

Terry Corder/ PROJECT-MANAGER
teor rispaintingine.com




