


7/28/2012

PCO No.: 250
PCO Title: 

Type Company Description
Subcontractor

Base Price
Subcontractor 

W/C & GL
Subcontractor 

Total Price
A B C = A+B

Subcontractor RJS Tape,Bed, Prime & Paint Gyp. Board Walls, touch up door frame 540                   18                         558                      
Subcontractor Barber Remove, and reinstall door and frame #20238 706                   24                         730                      
Turner  Turner Protection ,Clean up, Coordination 490                   17                         507                      
   -                        -                           -                          
-   -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- "Any Carpet Replacements Provided by Collin County" -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          
- -                        -                           -                          

Subtotal 1,736                59                         1,795                   

10% OH&P 180                      
Total Cost 1,975$            

Notes:

-                                                                                                                    

Project: Collin County Courthouse Addition
Project No.: R0508003.00

Cased Opening @Door #20238A





 1.  PCO TITLE: Cased Opening @ Door #20238A 2. Number PCO #250
 3.  Change Order Requested By: Owner/Architect 4. Date 25-Jul-12
 5.  Owner and/or Architect-Engineer Change Order Request Number
 6.  Material 20.50$            
 7.  Equipment -$                
 8.  Sub-contractor

 9.  Material and Equipment Sub-Total 20.50$        
 10.  Sales Tax @ 0.00% -$            

11.  Labor 14.00     Manhours @ $29.63 / Hour 414.82$          
12.  Labor Insurance & Taxes 35.00% 145.19$          
13.  Estimation/Planning 0 Manhours @ 55.00$     / Hour -$                
14.  Tool Replacement 7.00% of Labor 29.04$            
15.  Overtime Inefficiency 0.00% of Labor -$                

16.  Labor Sub-Total 589.04$      
17.  Equipment Rental

 Scissor Lift 0.00 Hours @ 4.50       / Hour -$                
 Lull 0.00 Hours @ 25.13     / Hour -$                
 Trash 2.00 Hours @ 15.00     / Hour 30.00$            
 Hoisting 0.00 Hours @ 100.00   / Hour -$                

18.  Equipment Rental Sub-Total 30.00$        

19.  CHANGE ORDER SUB-TOTAL COSTS 639.54$      
20.  Overhead 5.00% 31.98$        

21.  Sub-Total 671.52$      
22.  Margin 5.00% 33.58$        

23.  Sub-Total 705.10$      
24.  (Credits) -$            

25.  Sub-Total 705.10        
30.  This Proposal May Be Withdrawn By us 26.  Special Insurance -$            
       If Not Accepted Within 30 Days 27.  Bond Premium 0.0% -$            

28.  TOTAL PRICE OF CHANGE 705.10        
28.  TOTAL PRICE OF CHANGE 706.00$      

31.  Time Extension Required of 1 Days
29.  Cost if this change Order is not accepted

-$            
32.  Submitted By Brandon Barber
33.  Approved By

 

Narrative: Remove previously installed door & frame #20238A and return to Collin County.  Create drywall cased opening 
as directed.  Excludes tape, bed, or finish and any and all flooring.

Acoustical Ceilings · Drywall · Metal Stud Framing · Fire Rated Ceiling Systems ·
Integrated Ceiling systems ·    

Metal Lath · Plaster & Stucco · Insulation Work · Structural Metal Framing

BARBER SPECIALTIES, INC.

2412 Elizabeth Lane   Seagoville, Texas     75159      Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS
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Backup

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

Description

c
o
d
e Quantity

Unit of 
measure Material Material

 Sub-
Contractors 

Labor 
Hrs

Materials: -          -              -          
5/8" drywall m 32.00        sf 0.25      8.00        -              -          
Corner Beads m 50.00        lf 0.25      12.50      -              -          

m -          -              -          
m -          -              -          
m -          -              -          

-          -              -          
-          -              -          
-          -              -          

 -          -              -          
 -        -          -              -          

  -          -              -          
Labor:  -             -          -              -          
Demo Labor l 4.00          mn hrs -          -              4             
Drywall Labor l 8.00          mn hrs -          -              8             

l -            mn hrs -          -              -          
l -            mn hrs -          -              -          
 -            mn hrs -          -              -          
 -             -          -              -          
 -            -          -              -          

Supervision (17% of Labor) l 2.00          mn hrs -          -              2             
-            -          -              -          

TOTALS 20.50      -              14.00      
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