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Collin County 
Engineering Department 
4690 Community Ave., Suite 200 
McKinney, TX 75071 

 
 

AMENDMENT 5  
 
Consultant Name: Jacobs Engineering Group Inc. 
Street Address:  777 Main Street   
City–State–Zip:  Fort Worth, TX 76102  
Attn:          Joan Flowers, CPSWQ 
 
CONTRACT NUMBER: WFXK3500 
 
PROJECT NAME: Storm Water Management Program – Year 5 Support Service and Permit 

Renewal 
 
CONTRACT TYPE: Fixed Price 
 
PURPOSE OF AMENDMENT:  Due to a delay in permit release by TCEQ, the County requests to modify 

services in accordance with the attached table.  The services will be 
contracted after final permit release through a future contract amendment. 

  
Reduction in Scope of Services $37,739.00 
 
Increase in Scope of Services $ 0 
     
Amendment Value $ 37,739.00 
 
Period of Performance  through 7/31/2013 
      

 
IN WITNESS WHEREOF, AND INTENDING TO BE LEGALLY BOUND, the parties hereto have duly executed this 
contract amendment by their authorized representatives. 
 
Previous Total  $190,021.00 
Amendment  #5     - 37,739.00 
New Total         $152,282.00 
 
Collin County      Jacobs Engineering Group Inc. 
 
   
By:       By:              
 
Signature:        Signature:        
 
Title:         Title:         
 
Date:        Date:       



Original Percent Fee Amendment 5 New

Task Description Budget Complete Remaining Scope Reduction Budget

1701 Meeting with County Staff (1) $3,090 100.0% $0 $0 $0

1702 Draft Annual Report Preparation $7,138 100.0% $0 $0 $0

1703 Final Annual Report to TCEQ $6,563 100.0% $0 $0 $0

1704 County Stakeholders Meeting $4,816 100.0% $0 $0 $0

1705 Permit Fee Submittal $283 0.0% $283 $283 $0

1801 Water Quality Data Review Update $2,673 50.0% $1,336 $1,336 $0

1802 Meetings with County Departments $4,293 50.0% $2,146 $2,146 $0

1803 Assess Effectiveness of Current BMPs $3,536 25.0% $2,652 $2,652 $0

1804 Identify New Program Areas/Permit Requirements $1,320 30.0% $924 $924 $0

1901 Stakeholder Information Packet $6,516 0.0% $6,516 $6,516 $0

1902 Preliminary BMP Recommendations $2,193 0.0% $2,193 $2,193 $0

1903 Development of Measurable Goals $2,143 0.0% $2,143 $2,143 $0

2001 Draft SWMP $9,126 0.0% $9,126 $9,126 $0

2002 Final SWMP $3,946 0.0% $3,946 $3,946 $0
2003 County Storm Water Stakeholders Meeting $4,336 0.0% $4,336 $4,336 $0
2004 Preparation of NOI $730 0.0% $730 $730 $0
2005 Project Status Conference Calls $1,408 0.0% $1,408 $1,408 $0

$64,110 $37,739 $37,739 $0

Collin County
Phase II TPDES Storm Water Management Program

Year 5 Support Services
Jacobs Project Number WFXK3500

Project Status as of 7/16/2013
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