Contract Change Order One (1)

Vendor: Rope Works, Inc. Effective Date 9/16/2013
551 Blue Creek Dr. Contract No. IFB No. 2013-102
Dripping Springs, Texas 78620
Attn: Fred Zagst Contract Construction, Zip Lines and Tower,

Collin County Adventure Camp

Awarded by Court Order No.: 2013-202-03-18

Change Order Court Order No.: 1

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add the following changes:

1.) Shorten the length of the zip lines approximately 250’ lines to prevent safety clearance issues with the
pedestrian bridge and to improve the ride experience.
2.) Addition of safety cables on the observation deck and the launch tower to meet safety standards.
3.) Ataller single sided ladder verses the shorter double-sided ladder.
4.) A wider landing deck from 28’ to approximately 42’ as a safety precaution so the dismount ladder would
be clear of participants.
5.) Substitution of equipment - Upgraded the listed PA K-2 zip pulley with a higher quality SR71 zip pulley and replaced
the listed Petzl Ecrin Roc helmet that was discontinued with an Ecrin Roc helmet.

The oringinal (contract sum) was: $114,840.00
Net change (show $ plus, minus or unchanged) $0.00
TOTAL CHANGE ORDER TO DATE $0.00
The new contract sum including this Change Order will be: $114,840.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY

f—}? =D Zn o St (Print Name) COMMISSIONERS’ COURT

Rope Works, Inc.

551 Blue Creek Dr. Collin County Administration Building

Dripping Springs, Texas 78620 2300 Bloomdale Rd, Ste 3160

Attn: Fred Zagst McKinney, Texas 75071

SIGNATU Michalyn Rains, CPPB, CPPO

TITLE: 6 AR ( /“7# Purchasing Agent

DATE: 7/)4//17 DATE:
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