
Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order One (1) 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75069
972-548-4165 

Vendor: GT Construction Inc. Contract Construction, Interior and Exterior Alterations, 900 E. Park
5407 Quail Creek Dr. Contract No. 2014-110
McKinney, TX  75070

Effective Date 31-Mar-14

Awarded by Court Order No.: 2014-054-01-27
Change Order Court Order No. 1: FYI

                                         YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #2

PCO #3

PCO #4

($23,717.00)
The original (contract sum) was. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Net change to Amendment(s) (show $ plus, minus or unchanged)
CURRENT Amendment No. 1 ($23,717.00)
TOTAL AMENDMENT TO DATE (23,717.00)$  

The new (contract sum) including this Amendment will be . . . . . . . . . . . . . . . . . . 

Except as provided herein, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

ACCEPTED BY:
ACCEPTED AND AUTHORIZED BY

GT Construction Inc. AUTHORITY OF COLLIN COUNTY
COMMISSIONERS’ COURT

(Print Name)
5407 Quail Creek Dr. Collin County Administration Building
McKinney, TX  75070 2300 Bloomdale Rd, Ste 3160

McKinney, Texas  75071

SIGNATURE
TITLE:
DATE: Purchasing Agent

DATE: 

516,710.00$                    

492,993.00$                    

Michalyn Rains, CPPO, CPPB

Additional excavation on the south side of the Building required 
by the Owner. 6" of excavation below contract depth was needed 
in one area to get the water barrier below the freeze line. $1,996.00 
Credit for reduced scope in the flashing alternate required by 
the Owner. After a review of the situation with the Architect the 
full alternate was not required for the project. Only the flashing 
at the foundation will be removed and replaced. ($28,400.00)
Redraw of the Glass shop drawings. Authorized drawings based 
on City required glass need to be changed back to the original 
materials in the bid drawings. $2687.00  and add days to the 
schedule to match actual time to redraw, to be determined upon 
receipt of drawings up to 21 days. $2,687.00 


