Document G701

Change Order

PROJECT: (Name and Address} CHANGE ORDER NUMBEI § OWNER ]

%G!Jlijnacigggty Purchassiﬁg :E%%artmen! 430201

dale Rd., Ste DATE: 2312014

McKinney, TX 75071 ARCHITECT C¥
ARCHITECT'S PROJECT NO: 74-1303 CONTRACTOR m

TO CONTRACTOR: (Name and Address)

ngOConqucﬁon kln(: co . 215120 FIELD o

7 Quad Creek Dr NTRACT DATE: 52014

McKinney, TX 75070 OTHER |
CONTRACT FOR: Collin County

The Contract is changed as follows:

{Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Removing 13 brick each side from northeast comer of building.

The original Contract Sum was $ $516,710.00

The net change by previously authorized Change Orders $ $23,717.00

The Contract Sum prior 1o this Changs Order was $ $492,993.00

The Contract Sum wiil be increased by this Change Order in

the amount of $ $475.00

The new Contract Sum including this Change Order will be $ $493.468.00

The Contract Time will be inicreased by bwenty one  days

The date of Substantial Completion as of the date of this Change Order therefore is 6/18/2014

(Note: This Change Order does not inelude changes in the Contract Sum, Contract Time or Guaranteed Maxinum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Coniractor,
ih which case a Change Order Is executed to supersede the Construction Change Directive,)

"NOT VALID UNTIL SiGNED BY THE ARCHITECT, CONTRAGTOR AND OWNER.
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