Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Twenty (21) 2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165
Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202
Effective Date 9-Jan-12
Awarded by Court Order No.: 2010-302-04-26
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FY! - Notification

FYI - Notification

2010-875-10-25

FYI - Notification

2010-962-12-06

FYI - Notification

2011-100-2-21

FYI - Notification

2011-264-04-25

FYI - Notification

2011-311-05-16

FY! - Notification

2011-373-06-13

FYI - Notification

2011-516-08-01

FYI - Notification

2011-612-08-22

FYI - Notification

FY! - Notification

FYI - Notification

2012-010-01-09

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO#048  County added - PR #05 Crawl Space Lighting S 61,871.00
PCO#122  County requested Type J3 Wall Delete at kitchen $ {990.00)
PCO#137  Renovation - County Revised Ductwork Layout S 3,697.00
PCO#149  Test & Blance requested - Reprogram AHU Controls $ 4,266.00
PCO#150  County added light relays to connect exterior lights to the lighting controls $ 528.00
PCO#151  County aded water lines for coffee bars & refridgerators $ 3,956.00
PCO#155  Architect added water lines and power for vending area $ 7,451.00
PCO#158  County requested changes to the Judge's Bench in Central Jury Room $ 478.00
PCO#159  Archtect added water heater circuits in three rooms. $ 4,844.00
PCO#164  Architect requested - PR #18 - Revised Finishes $ -
PCO#167  Architect added HVAC Diffusers - Atrium Grill $ 4,118.00
PCO#168  County requested change to pass through at DA reception window $ -
PCO#169  County requested relocation of cafeteria lights S 860.00
S 91,079.00

The original (contract sum) was

Net change to Amendment(s) (show $ plus, minus

PREVIOUS Amendment No. 1
PREVIOUS Amendment No. 2
PREVIOUS Amendment No.
PREVIOUS Amendment No.
PREVIOUS Amendment No.
PREVIOUS Amendment No.
PREVIOUS Amendment No.
PREVIOUS Amendment No.
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or unchanged)
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40,028.00
6,153.00
(46,794.00)
5,336.00
(261,442.00)
21,910.00
33,553.00
13,696.00

$ 26,323,000.00



PREVIOUS Amendment No. 9 s 76,192.00
PREVIOUS Amendment No. 10 $ 37,254.00
PREVIOUS Amendment No. 11 $ {50,793,00)
PREVIOUS Amendment No. 12 $ 39,815.00
PREVIOUS Amendment No. 13 $ 27,237.00
PREVIOUS Amendment Ne. 14 $ 6,443.00
PREVIOUS Amendment No. 15 5 28,862.00
PREVIOUS Amendment No. 16 Y 49,426.00
PREVIOUS Amendment No. 17 5 (28,449.00)
PREVIOUS Amendment No. 18 $ 34,463.00
PREVIOUS Amendment No. 19 3 41,512.00
CURRENT Amendment No. 20 5 48,595.00
CURRENT Amendment No. 21 $ 91,079.00
"TOTAL AMENDMENT TO DATE 3 214,076.00



The new (contract sum) including this Amendment willbe . ................. s 26,537,076.00

Except as provided hereih, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY

Turner Construction Company " COMMISSIONERS' COURT

: Collin County Administration Building

2001 N. Lamar, Suite 100 2300 Bloomdale Rd, Ste 3160

Dallas, TX 75202 McKmney, Texas 75071

SIGNATURE Frank Ybarbo

TITLE: - : Purchasing Agent

DATE: VALY DATE: / /l//,b

1 n

kY fﬂ;\,\ g





