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CONSTRUCTORS r

PCO #106

Ratcliff Constructors, LP Project: 21-501 - Collin County Adult Detention Facility, Phase 1 Addition

4200 Beltway Drive
Addison, Texas 75001
Phone: (972) 432-9969
Fax: (972) 432-9943

4300 Community Avenue
McKinney, Texas 75071

Prime Contract Potential Change Order #106: ADD Metal Plank Ceiling

Room 1101
TO: Collin County FROM: Ratcliff Constructors, LP
4600 Community Avenue 4200 Beltway Drive
McKinney Texas, 75071 Addison Texas, 75001
PCO NUMBER/REVISION: 106 /0 CONTRACT: 1 - Collin County Adult Detention Facility,
Phase 1 Addition Prime Contract
REQUEST RECEIVED FROM: CREATED BY: CJ Perry (Ratcliff Constructors, LP)
STATUS: Pending - In Review CREATED DATE: 6/21 /2024
REFERENCE: PRIME CONTRACT
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ) ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No
TOTAL AMOUNT: $6,621.87

POTENTIAL CHANGE ORDER TITLE: ADD Metal Plank Ceiling Room 1101

CHANGE REASON: Allowance

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
ADD Metal Plank Ceiling Room 1101

Provide for additional materials, labor, and equipment required to install metal plank ceilings in room 1101 as room is not scheduled with ceiling. See

backup.
ATTACHMENTS:
# hCost Code x Description Type Amount
1 | 09-900 - Drywall/Acoustical Add Plank Cing Rm 1101 Subcontractor $5,957.92
2 Ratcliff Bonds (1.25%) $61.97
3 Ratcliff Fee (10.00%) $601.98
Subtotal: $6,621.87
Grand Total: $6,621.87
Michael Woods (Brinkley Sargent Collin County Ratcliff Constructors, LP
Wiginton Architects)
5000 Quorum Drive, Suite 600 4600 Community Avenue 4200 Beltway Drive
Dallas Texas 75254 McKinney Texas 75071 Addison Texas 75001
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TE&D SYSTEMS, INC.

Change Request

Job No. 8002
Subcontractor Name T & D Systems Collin County Detention

Pricing Breakdown
Date  6/21/24

PC Description Change order
Install Metal plank security ceiling in room 1101
4 men 5.5 hrs each night
Total man hours 8

Labor Cost
Burden Burden
Description Quantity | Unit | Cost/Unit | Amount | Rate % COS_f Total
Total hours 30.00 MH 32.000 $ 960.00 [32.00%| $ 307.20|$ 1,267.20
$ - $ - 18 -
Labor Total $ 1,267.20 $
Material Cost
Sales | Sales Tax
Description Quantity | Unit | Cost/Unit | Amount | Tax % Cost Total
Security ceiling 90.00 sq. ft. 36.000 $3,240.00 | 0.00% | $ - $  3,240.00
$ - $° - $ -
b - $ - $ -
- $ - $ -
Material Total $  3,240.00 $
» Equipment/Vendor Cost
Sales | Sales Tax
Description Quantity | Unit | Cost/Unit | Amount | Tax % Cost Total
b - $ - $ -
b - $ - $ -
$ - $ - $ -
$ - $ - $ -
Equipment / Vender Total $ - $
PC Subtotal $
Overhead & Profit 10% $
Total $

1,267.20

3,240.00

4,507.20

450.72

4,957.92
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LOWER LEVEL EAST - REFLECTED CEILING PLAN
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