SED Alco 4100 Fossil Creek Boulevard = Fort Worth, Texas 76137
817831.2245 = Fax817.831.2248
CONSTRUCTION SERVICES ~ WWWSEDALCO.COM

January 16, 2025

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600

Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject:  CO #042 PR#06

Michael,

Please find the pricing attached for SEDALCO Change Proposal #C0O-042 PR#06. This credit is
associated with the removal of the fire pump and its associated piping along with the exterior
stair generated from PR#03. Additionally, the fire sprinkler room was swapped with the
biohazard room, there were added HVAC components to work with revised room layout.
Plumbing components were also removed to comply with updated room layout. Several
electrical components were also updated to reflect the changes in floorplan.

The credit of this change is ($22,218.89) Upon acceptance of this proposal, please issue a
Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

David Gameiro
Assistant Project Manager Approved by: 4-17-2025
Architect — BS - Date

Approved by: QD,,&,] bd@ [//11,/ 2025

Owner — Collin County  Date




Proposed Change Request

SEDALCO co-42
CONSTRUCTION SERVICES
ISSUED TO: Collin County 1/16/2025
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071
ATTENTION:
PROJECT: Collin County Mental Health Expansion
PROJECT NUMBER: 24546,
DESCRIPTION: PR#06: Riser & Duct Changes

This credit is associated with the removal of the fire pump and its associated piping along with the
exterior stair generated from PR#03. Additionally, the fire sprinkler room was swapped with the biohazard
room, there were added HVAC components to work with revised room layout. Plumbing components were
also removed to comply with updated room layout. Several electrical components were also updated to
reflect the changes in floorplan.

Work Description
Electrical

APPROVED TO PROCEED BY:

SIGNATURE

PRINTED NAME, TITLE

EXTENSIONS
A B C D

Material Labor Equipment Sub/Supplier

-10,421.00

..... -317,271767.51

............ . 579700

vvvvv 107,77273.070

""""  2,012.82

.............. 123400

| tmes

0.00 0.00 0.00 -22,218.89

A B C D
Line 1: Total of ColumnsA+B+ C+D $-22,218.89
Line 2: Total From Markups & Add-Ons $0.00
Line 3: Total Change Request Amount............ | $-22,218.89|

TIME EXTENSION....

I 0 calendar dast

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO

EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE
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T&D SYSTEMS, INC.

Change Request
Job No. 8002
Subcontractor Name T & D Systems Collin County Mental Health
Pricing Breakdown

Date  1/7/25 CO #06 PR #06

PC Description Furr East wall of Elevator Machine Room 0104 to cover pipes that pass through.
Wall to be fire rated framed & rocked to deck.
Foreman- $55.50
Journeyman- $51.50

10%

Labor Cost
n Rate | Burden
Description Hours |Unit| Rate Amount % Cost Total
Foreman 12.00 |hrs| 55500 [ $ 666.00 [0.00% | $ - $ 666.00
Journeyman 12.00 [hrs| 51500 | $ 618.00 | 0.00%| $ - $ 618.00
$ - $ - $ -
Labor Total $ 1,284.00 $ 1,284.00
Material Cost
Sales | Sales Tax
Description Quantity |Unit| Cost / Unit Amount Tax % Cost Total
3 5/8 Track 1.00 |[BDL| 93.600 | $ 93.60 $ - $ 93.60
3 5/8 Studs-18' 1.00 |BDL| 201.960 | $ 201.96 $ - $ 201.96
Rock 12.00 [Ea| 28.500 | $ 342.00 $ - $ 342.00
Fasterners 1.00 Ea| 25000 |[$ 25.00 $ 25.00
$ - $ - $ -
$ - $ - $ -
$ 662.56
10% $ 66.26
Material Tota $ 728.82 $ 728.82
Equipment / Vendor Cost
Sales | Sales Tax
Description Quantity |Unit| Cost / Unit Amount Tax % Cost Total
$ = $ = $ -
$ - $ - $ -
$ = $ - $ =
Equipment / Vender Total $ -
$
$

Total $ 2,012.82




Caruth

Protection Services

CHANGE ORDER BREAKDOWN

A Fire Protection and Life Safety Company

Date - January 13, 2025 Co#-1

Project - Collin County Mental Health Caruth Project #- 300789 - SP

City - McKinney, Tx 75071

GC- Sedalco
Qry Labor Materials Rental Equip
Labor |Materials| Rentals Description Cost Total Cost Total Cost Total
32 Foreman Labor Hours $58.00] $1,856.00 $0.00 $0.00
48 Fitter Labor Hours $50.00] $2,400.00 $0.00 $0.00
48 Apprentice Labor Hours $45.00| $2,160.00 $0.00] $0.00
$0.00 $0.00 $0.00
231 8" Sch. 40 Black Steel Pipe $0.00 $37.00| $8,547.00 $0.00
820 6" Sch. 40 Black Steel Pipe $0.00 $24.58| $20,159.38 $0.00
483 4" Sch. 40 Black Steel Pipe $50.00 $12.40| $5,989.20 $0.00
294 2 1/2" Sch. 40 Black Steel Pipe $0.00 $6.65 $1,953.97 $0.00
28 8" Rigid Coupling w/ E style Gasket $0.00 $45.78 $1,281.97 $0.00
63 6" Rigid Coupling w/ E style Gasket $0.00 $25.29 $1,593.42 $0.00
64 4" Rigid Coupling w/ E style Gasket $0.00 $11.88 $760.12 $0.00
103 2 1/2" Rigid Coupling w/ E style Gasket $0.00 $9.83 $1,012.57, $0.00
1 8" x 6" Concentric Grooved Reducer $0.00 $41.66 $41.66 $0.00
1 6" x 4" Concentric Grooved Reducer $0.00 $28.05 $28.05 $0.00
2 8" Short Radius Grooved Elbow $0.00 $64.77 $129.54 $0.00
8 6" Short Radius Grooved Elbow $0.00 $36.52 $292.18! $0.00
8 4" Short Radius Grooved Elbow $0.00 $10.31 $82.46 $0.00
40 2 1/2" Short Radius Grooved Elbow $0.00 $8.45 $337.85 $0.00
2 8" Short Radius Grooved Tee $0.00 88.89 $177.78 $0.00
5 6" Short Radius Grooved Tee $0.00 46.78 $233.92 $0.00
3 4" Short Radius Grooved Tee $0.00 18.82 $56.45 $0.00
3 6" x 4" Grooved Welded Outlet $0.00 24.94 $74.82 $0.00
16 4" x 2 1/2" Grooved Welded Outlet $0.00 10.35 $165.66 $0.00
1 4" x 2" Grooved Welded Outlet $0.00 $8.75 $8.75 $0.00
1 8: Grooved Cap $0.00 $29.63 $29.63 $0.00
5 6" Grooved Cap $0.00 $12.72 $63.62 $0.00
10 4" Grooved Cap $0.00 $5.85 $58.46 $0.00
$0.00 $0.00 $0.00
8 P! dent / PM - Hours $75.00 $600.00 $0.00 $0.00
24 Design - Hours $65.00| $1,560.00 $0.00 $0.00
Page # 2 Totals - -$6,120.00 -$75,015.35
Payrall Tax, Ins, Etc. 47.5% - $1,166.60
Sales Tax 8.25% - $0.00 $0.00 $0.00
Total - $3,622.60 -$31,936.89 $0.00
Delivery Fee's -

Total - -528,314.29
Overhead 5% - -$1,415.71
Profit 5% - -$1,486.50

Toal Cost of Change Order -

-$31,216.51




Caruth

Protection Services

A Fire Protection and Life Safety Company

Date - January 13, 2025

CHANGE ORDER BREAKDOWN - CONT.

Project - Collin County Mental Health
City - McKinney, Tx 75071

Caruth Project #- 300789 - SP

co#-1

GC- Sedalco
Qry Labor Materials Rental ipi
Labor |Materials| Rentals Description Cost Total Cost Total Cost Total

-40 Foreman Labor Hours $58.00] -$2,320.00 $0.00 $0.00
-40 Fitter Labor Hours $50.00] -$2,000.00 $0.00] $0.00
-40 Apprentice Labor Hours $45.00| -$1,800.00 $0.00 $0.00
1 Fire Pump Assembly Deduct $0.00] -$88,750.00) -$88,750.00 $0.00

$0.00 $0.00 $0.00

1 Fire Pump Restocking Fee from Manufacturer $0.00] $13,734.65| $13,734.65 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

50.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00]

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

50.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00] $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

-$6,120.00 -$75,015.35 $0.00




Collin Co Jail MH Expansion
CHANGE ORDER REQUEST

Contractor: Sedalco
Subcontractor: DMG Masonry Date: 12/19/2024
Subcontractor COR Number: CO Document / RFI: 1

Description of Change: PR#6 Room 1241 - Add cmu furr out walls

Direct Labor Subtotal: $ 5,754.00 Onsite Man-hours: 150
Material Subtotal: $ 3,116.74
Equipment Subtotal: $ 855.18
Vendor/Subcontracts Subtotal: $ -
Total Direct Cost: $ 9,725.92
5% Overhead: $ 486.30
Direct Cost & Overhead: $ 10,212.21
5% Profit: $ 510.61

Total Change Amount: $ 10,723

Schedule Impact: additional work days are requested.
Schedule Impact Description:

Exclusions:




Subcontractor Change Proposal / Cost Breakdown Form

Date: 12/19/2024

Contractor Name: Sedalco

Architect Name: Brinckly Sargent Wiginton

Subcontractor Name: DMG Masonry

Project Name: Collin Co Jail MH Expansion (Check One)
DMG Job Number : Initiated By: Owner/Architect [l
GC Job Number: ecc [
Reference Change Proposal Request Number: T - Subcontractor O
Brief Description of Proposed Change:
PR6 - Add furr out cmu walls at room 1241
Item/Description Quantity | Unit| Unit Cost Material A[:EZ:‘ Equip/Sub
Labor
Sr. Project Manager/Project Manager 0 HR $90.00 $0.00
Assistant Project Manager 0 HR $55.00 $0.00
Superintendent 0 HR $90.00 $0.00
General Foreman 0 HR $70.00 $0.00
Foreman 14 HR $55.00 $770.00
Journeyman 44 HR $43.00 $1,892.00
Apprentice 0 HR $36.00 $0.00
Laborerer 68 HR $31.00 $2,108.00
Scaffold Builder 0 HR $35.00 $0.00
Forklift Operator 24 HR $41.00 $984.00
Safety Coordinator 0 HR $60.00 $0.00
Shop Fabrication 0 HR $30.00 $0.00
Per Diem 0 HR $12.00 $0.00
Material
Brick 0 EA $0.95 $0.00
8" CMU 250 EA $2.75 $687.50
CMU Mortar 1 YD $275.00 $275.00
Brick Mortar 0 YD $375.00 $0.00
Grout 3 YD $260.00 $780.00
Rebar 648 LF $0.88 $570.24
Reinforcing Wire 350 LF $0.60 $210.00
Wire Comners/Tees 108 EA $3.00 $324.00
Mortar Net/Weeps 0 LF $3.00 $0.00
Anchors/Fasteners 0 EA $7.50 $0.00
Drill/Epoxy/Dowel 18 EA $15.00 $270.00
2" Insulation 0 SF $2.50 $0.00
Tools/Equipment
Forklift 2 DAY $245.00 $490.00
Scaffold 0 SF $1.25 $0.00
Misc. Equipment (ie. mixers, saws, etc.) 2 DAY $150.00 $300.00
Misc. Tools 0 DAY $25.00 $0.00
Fuel 0 DAY $35.00 $0.00
Sub Contract
LS $0.00
Sub Totals: $3,116.74 $5,754.00 $790.00
Sales Tax: $0.00 $65.18
Sub Totals: $3,116.74 $5,754.00 $855.18




THE HALLGREN comPANY

0 F U
PROPOSAL

QUOTATION #:
Date: 12/23/2024 Project: CCADF Medical Mental Health
To: Sedalco
ATTN: Will Burgess
PR#6
Changed 0108A from pair to a single opening Deduct: ($1,234.00)

Opening # 1264 Bio-Hazard got deleted, Opening #0108 Fire Rizer got moved
and now is opening # 1264 Fire Rizer. This change already happened and a
deduct was already given on quote dated 12-12-24.

Per David Gameiro, we are to move forward with this change.
Please send change order.

Material Only, No Retainage

Manufacturer’s Standard Lead Times

FOB Jobsite, Unloading by Others

Excludes Glass and Glazing, Excludes Bituminous Coating
Excludes Installation

Excludes palletizing of Hollow Metal Frames

Excludes field testing of any kind

F.0.B. ORIGIN, FREIGHT CHARGES X INCLUDED EXCLUDED

We do not include any applicable local or state sales tax. We acknowledge addenda # N/A.
Quote is for material only, unless otherwise noted.
Quote is subject to surcharges that may be imposed by manufacturers due to rising material costs.

The prices and terms on this quotation are not subject to verbal changes or other agreements unless approved in writing by the Seller. All
quotations and agreements are contingent upon strikes, accidents, fires, availability of materials and all other causes beyond our control.
Prices are based on costs and conditions existing on date of quotation and are subject to change by the Seller before final acceptance and void
after 60 days.

Typographical and stenographic errors are subject to correction. Purchaser assumes liability for patent and copyright infringement when
goods are made to Purchaser’s specifications. Ample allowance must be made to facilitate efficient production.

4401 Old Denton Rd e Haltom City, TX 76117 e (817) 428-0528 e FAX (817) 428-9874 ¢ www.hallgrenco.com

“Service 7o Our Chief Product’




Conditions not specifically stated herein shall be governed by established trade customs. Terms inconsistent with those stated herein which
may appear on Purchaser’s formal order will not be binding on the Seller. This quotation is subject to the following terms and conditions:

TERMS AND CONDITIONS

Payment of Terms. Purchaser agrees to pay Seller pursuant to the terms indicated on the reverse side. Seller may exercise any lien
rights which exist under the law. Purchaser shall pay an additional amount of 2% per month on past due accounts. Any expenses
incurred by Seller in the collection of any amounts due, including lien filing fees and actual attorney’s fees, shall be paid by Purchaser.

Taxes. Prices on the specified products are exclusive of all state or local taxes. Wherever applicable, any tax will be added to the invoice
as a separate charge to be paid by Purchaser.

Acceptance. Valid for acceptance within thirty days, and subject to revision after thirty days. Fabrication will not begin without a
written order. This quotation, when accepted by the Purchaser, shall become a contract binding upon Seller and Purchaser upon receipt
and approval by Seller or Purchaser’s order. Any terms contained in Purchaser’s order which are inconsistent with those stated herein
will not be binding on the Seller. This constitutes the entire agreement between parties and supersedes any and all previous agreements
both oral and written.

Title/Shipping. Title and risk of loss for damage to the goods passes to the Purchase upon delivery to the carrier regardless of who pays
the shipping costs. Seller shall not be liable for damage to shipment while in transit. It is the responsibility of the Purchaser to accept
shipment and file claims for damages or shortages with the carrier. Notwithstanding anything to the contrary, all indemnifications granted
by The Hallgren Company shall terminate on the date the products furnished are put to their intended use.

Non-Conformity. Should any materials prove defective due to faults in manufacture or fail to meet the written specifications accepted
by Seller, Purchaser shall not return the goods, but shall notify Seller in writing, stating full particulars, including physical samples and/or
photographs supporting Purchasers claim. This includes claims of any type, including hardware machining, undercuts, or any other item
of alleged non-conformance. In the event Seller, or its agent, travels to a job site and non-conformance is determined not to be fault of
Seller, expenses for time and travel shall be added to the account of Purchaser.

Back Charges. If non-conformance is the fault of Seller, Seller may, at its option, either repair, or replace said material, or authorize field
correction to be performed by Purchaser at a pre-determined cost. Seller shall not be liable for any back charges unless the following
has been performed to Seller: (a) written notification within (10) days of delivery of alleged non-conformance; (b) an opportunity to inspect
condition; (c) an opportunity to correct condition; and (d) a prior written agreement concerning the price of remedial work.

Delivery. Seller will make every effort to meet the estimated date of shipment, but cannot guarantee any certain date since shipping
dates are dependent upon prompt receipt of all necessary information and materials. Delivery shall be further subject to strikes, labor
difficulties, civil unrest, war, fire, delay or defaults of common carriers, failure or curtailment in the Seller's usual sources of supply, and
or other delays beyond the Seller's reasonable control, and Seller shall not be liable for any resulting loss or damage. Orders for materials
will not be placed if purchaser’s account is past due.

Clerical Errors and Omissions. Purchaser agrees that Seller may correct clerical errors and/or omissions contained in this quotation
at any time.

Governing Law. All orders entered by Seller are deemed executed in Lubbock, Texas and the laws of the State of Texas shall apply.

Customer: By: Joe Landa
Signature: Title: Project Manager
Accepted: Date: Monday, December 23, 2024
Date:
Page 2 of 2
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HUMPHREY R
& ASSOCIATES . meg

Putting our Brand of Excellence on Projects Since 1977

Fixed Price Proposal

Job-diates Dec. 18, 2024 Billing address: Site address:

Quote #: Q15-231143R14 .

Page number: 1 Sedalco, Inc. Attn: Will Burgess
Attn: Mr. Mark Meil 4300 Community Avenue
2554 East Long Ave. McKinney, Texas 75071
Fort Worth, Texas 76137

Work Description

Will Burgess,

Reference - H& A Quote No. - Q15-231143 R14 PR#6 Fire Pump Delete, and Fire Riser Room Relocate
Job Name - Collin County Mental Health Expansion
Buy Board Member - Contract # 733-24

We are pleased to submit our proposal for the following scope of work for a sum of:

Labor $ (4,258.73)
Material $ (6,161.82)
Subtotal $ (10,420.55)

Tax $ .00
Total $ (10,421.00) Credit
Included:

Our proposal is based on the following scope:
Furnish and install per Proposal Request #6 included Scope Letter, and Drawings dated 12/9/2024.

***This revision must be accepted or declined before concrete pour for basement and First Floor Electrical Room due to existing
drawingsrequired underground for fire pump.

Exclusions:
We have specifically Excluded the following items (unless listed in scope of work above):
Performance and payment bond.

Waiver of subrogation.

“All Risk” builders risk insurance fee.

Utility company charges- permanent or temporary.

Toilet Facilities

Jobsite security services.

Painting or priming of any kind except touch-up.

Rock excavation unless indicated in test boring logs provided in the bid documents.

Site survey or compaction testing.

The furnishing or installation of access doors.

Cutting or patching of masonry.

Patching of sheetrock, plaster, ceramic tile, carpeting, etc. We will perform necessary cutting.
Cutting of millwork, paneling, and other architectural finishes for electrical device rough-in.
Motor starters for equipment provided by others.

Temperature control wiring of any kind.

Any inspection fees.

All light fixtures shown as existing.




Page number: 2

Concrete installation of any kind.

Fire alarm system.

Overtime premium of wages.

All work is calculated during normal business hours, Monday through Friday 7:00 AM to 3:30 PM.

Provide and install of all special systems including communications, Safety and security, Access control, intrusion detection,
video surveillance, nurse call, intercom, and fire alarm.

. All Permit Required Energized Electrical Work has been excluded from this proposal.

Warranty:

Warranty on labor shall extend for one year from final electrical inspection.

Warranty on material varies with manufactures but will not be less than one year.

No warranty on lamps after final inspection.

No warranty shall extend to fixtures and equipment furnished by others.

Warranty does not apply to any portion of the electrical system that is modified by anyone other than Humphrey &
Associates, Inc. nor to existing electrical components shown to remain.

Note: Without addressing the validity of a mandatory Covid-19 Vaccination requirements, this note shall serve as notice for cost
impact and delay on the project. Covid-19 Vaccination demands (or similar Covid-19 protocol) on Humphrey & Associates, our
employees, and our subcontractors and their effect have not been contemplated in the course and scope of this project. If your
organization chooses to mandate Covid-19 Vaccines for this project - Please clarify the nature and extent of the mandatory
vaccinations required by you so we may advise our employees and our separate contractors, suppliers, or vendors who are required
to be present at the jobsite. Please advise if your directives will permit employees with religious, medical exemptions, or previously
having contracted the virus to be physically present at the jobsite. Please also provide the manner and detail in which you are
requesting that we and each employee provide such disclosures to you so we may be compliant with applicable laws and privacy.

Delay in Delivery: H&A is not to be accountable for the delays in delivery occasioned by act of God, failure of its suppliers to ship
or deliver on time, or other circumstances beyond H&A's reasonable control. Factory shipments or delivery dates are the best
estimates of our supplier, and in no case shall H&A be liable for consequential or special damage arising from any delay in
shipment or delivery.

Qualifications:

All metallic products included in this price are valued (based on current Commodity Pricing) at the time of the bid. An increase in the
price of metals between the estimate time and time of official award of the project will require a change in the final price to complete the
project.

Price firm for 7 days and based on a mutually acceptable contract.

We sincerely appreciate this opportunity to be of service and hope we are favored with this proposal.

Sincerely,

Humphrey & Associates, Inc. Approved By:
Roduey Wells

Rodney Wells Date:

Project Manager, Denton Branch
Office: 940-387-7137 Ext 4107

Mobile: 940-231-0712

Fax: 940-243-9902
RodneyW@teamhumphrey.com

“Regulated by the Department of Licensing and Regulation”, P.O. Box 12157, Austin, Texas 78711,
1-800-803-9202, 512-463-6599; website: www.tdIr.texas.gov <http://www.tdlr.texas.gov>TELC 17692

Net Bid: Humphrey & Associates has considered the cost of our health related insurances, workers’ compensation, and general
liability insurances, along with any Owner Controlled or Contractor Controlled Insurance Programs in our pricing presented on this
project. Whether “fixed price”, “time and material” or “‘cost plus” - our insurances are considered in our cost offered. Humphrey &
Associates excludes any audit and or reconciliation of insurance cost for insurances or labor burden. This exclusion applies to our
cost and any subcontractor costs.
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