Office of the Purchasing Agent

Collin County Administration Building

Contract Modification Document 2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071

972-548-4165

Vendor:; BGE, Inc. Contract No. 2020-049
Attn: Lexcen Grosshuesch , PE Contract: Collin County Outer Loop
2595 Dallas Parkway, Ste. 101 Access Road PS&E from FM 2478 to US 75

Frisco, TX 75034

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1. Amend the contract and any subsequent amendments where refers "Segment 3A" to "Segment
3Cll
2. Add below services to the scope
Traffic Noise Analysis $ 28,146.42

Original Contract: $ 2,219,032.22
Amemdment No. 1 $ 34,014.00
Amemdment No. 2 $ 146,927.00
Amemdment No. 3 $ 165,608.00
Amemdment No. 4 $ 2,091,335.00
Amemdment No. 5 $ 29,556.00
Amemdment No. 6 $ 24,326.00
Amemdment No. 7 $ 192,197.23
Amemdment No. 8 $ 28,146.42
New Contract Total: $ 4,931,141.87

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

Amendment No. 8 has been accepted and authorized on by authority of Collin County Commissioners Court

by Court Order No. to be effective on
ACCEPTED BY:
@/éw@ .
SIGNATURE { SIGNATURE
Michael H. Garrison Michelle Charnoski, NIGP-CPP, CPPB
(Print Name) (Print Name)
TITLE: Senior Vice President TITLE:  PURCHASING AGENT

DATE: oz /20/26 DATE:




HISTORICAL INFORMATION

Amendment No.
Amendment No.
Amendment No.
Amendment No.
Amendment No.
Amendment No.
Amendment No.
Amendment No.

N[O B|WIN|—~

Awarded by Court Order No.

Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.
Court Order No.

2021-272-04-05

2019-1116-12-09

2022-094-02-07

2023-265-04-03

2023-955-10-02

2023-1214-12-11

2024-170-02-19

2024-170-02-19

Summary Telephone Rd Overpass

Summary Shift Alignment

Summary SCS Lake, 2"Waterline, ROW Stake
Summary Construction Phase Services

Summary Additional work to bridge slab and water line
Summary Additional services added to the scope
Summary Design changes and efforts

Summary Traffic Noise report, amend project reference






