Office of the Purchasing Agent
Collin County Administration Building

Contract Modification Document 2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165
Vendor: RPMx Construction, LLC Contract No. 2024-458
6500 Meyer Way Contract: Construction, Park Boulevard
Ste. 100 Extension From FM 2514 to SH 78

McKinney, TX 75070

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

gt Unit Ased Unit onig r—
cou et Seq Description VoM 00 Quantity CO Amotm
"oz 165 [y |2 Gate vaive EA 53, 1850.00} - 2.00 4.00 2.00) $6,360.001|

7] 168 D2z 24" Steel Casing EA $400.00{ - B0.00 140.00 €0.00| 524,000.00)
[] 187 02-m CO2-1 Water Lne A Connection LS - %20,179. 78 - 10 100 $20,170. 75|
02 18R 02-04 CO2-2 Dilll Shaft Cores EA szuz%i - 11L.m 11.00f $2,356.20|

— [ |
| NET INCREASE / {DECREASE] THIS CHANGE ORDER i $52, 9590
Total $52,895.98

Original Contract Amount: $  42,585,852.51

Change Order No. 1 $ 135,759.96
Change Order No. 2 $ 52,895.98
New Total Amount: $  42,774,508.45

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

Change Order No. 2 has been accepted and authorized on by authority of the Collin County
Commissioners Court by Court Order No. , to be effective on

ACCEPTED BY:

SIGNATURE SIGNATURE

Calplo CA& err Michelle Chamnoski, NIGP-CPP, CPPB
(Print Name) (Print Name)

TITLE: TITLE: PURCHASING AGENT

DATE: o2 P 28




HISTORICAL INFORMATION

Awarded by Court Order No. 2025-146-02-17
Change Order No.1 Court Order No. 2026-094-02-02 Summary project revisions
Change Order No. 2 Court Order No. Summary relocation and add testing
Change Order No. 3 Court Order No. Summary
Change Order No. 4 Court Order No. Summary
Change Order No.5 Court Order No. Summary
Change Order No. 6 Court Order No. Summary




