Docusign Envelope 1D: 3DBD4F 12-8DF6-8149-817D-BCB73320E3C4

O

Office of the Purchasing Agent
Collin County Administration Building

GoLLTN Contract Modification Document 2300 Bloomdale Rd, Ste 3160
' MecKinney, TX 75071
972-548-4165
Vendor: GG Contractors LLC. dba G2 Contract No. 2026-074
General Contractors Contract: Construction, Myers Park 2023
600 Redbud Blvd. STE 203 Bond Projects

McKinney TX, 75069

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

1. Urinals: Remove Urinals, cut out cmu walls below to lower the drain pipes on 3 urinals.Reinstall Urinals $5,418.60
at desired height
2. Credit for R Panel: Credit for panels not being installed inside the tool raom. ($650.00)

AC-MXNET-CBOX-HA-TAA ($1,155.46+$954.95 Implementation-$184.27 Freight credit)

Total Change Order 1 Amount $4,768.60
Original Contract: $ 207,720.02
Change Order No. 1 $ 4,768.60
New Contract Total $ 212,488.62

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in
writing signed by both parties.

Change order No. 1 has been accepted and authorized by authority of the Collin County Purchasing Agent
effective on ___5/1/2026

ACCEPTED BY:
DocuSigned by:
D = ﬁl«xdw(b, (harmsski
SIGNATURE SIGNATURE 059E82TB45E ..
Goretle b Michelle Charnoski. NIGP-CPP, CPPB
{Print Name) (Print Name)
TITLE: VP of Opertuons TITLE:  PURCHASING AGENT

DATE: E/ol ) 2024 DATE:  5/1/2026




Docusign Envelope ID: 3DBD4F 12-8DF6-8149-817D-BCB73320E3C4

HISTORICAL INFORMATION

Awarded by Court Order No. 2026-274-03-16

Renewal No. ] Court Order No.

Renewal No. Court Order No.

Renewal No. _ Court Order No. -

Change Order No. 1 Court Order No. N/A Summary Change parts and credit
Change OrderNo. 2 Court Order No. Summary

Change Order No. 3 Court Order No. o Summary

Amendment No. 1 Court Order No. L Summary

Amendment No. 2 Court Order No. Summary

Amendment No. 3 Court Order No. Summary




