Docusign Envelope ID: 7208542E-C28B-8F01-8085-A0E4FCDBYAF2

Office of the Purchasing Agent

Collin County Administration Building

Contract Modification Document 2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071

972-548-4165

Vendor: Tegrity Contractors, Inc. Contract No. 2024-480
202 N. Allen, Ste. E Contract: 920 Juvenile Probation
Allen, TX 75013 Renovation

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO #11 Mini blinds to cover exterior doors $ 2,102.02

Change Order No. 6 Total: $ 2,102.02

Schedule Impact for Change Order No. 6: 0 Days
Base Bid Completion Date: June 5, 2026

Original contract amount: $ 1,667,777.00
Net Change to Change Order(s) Percent of Increase

Change Order No. 1 $ 2574539

Change Order No. 2 $ 75,547.75

Change Order No. 3 $ 15,848.07

Change Order No. 4 $ 2,610.50

PRIOR: Change Order No. 5 $ 14,789.46

CURRENT: Change Order No. 6 0.1260% $ 2,102.02

Total Change Order To Date: $ 136,643.19

New Contract Sum (including this Change Order): 8.1931% $ 1,804,420.19

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing
signed by both parties.

Change Order No. Six (6) has been accepted and authorized on __6/2/2026 by authority of the Collin
County Purchasing Agent to be effective on _ 6/2/2026

ACCEPTED BY:

v

SIGNATURE ABOGSE82F645E ..

Matt Eby Michelle Charnoski, NIGP-CPP, CPPB
(Print Name) (Print Name)
TITLE: Project Manager TITLE:  PURCHASING AGENT
DATE: 06-01-26 DATE:  6/2/2026

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-503-06-02
Change Order  No. 1 Court Order No. FYI Summary PCO #1 & PCO #2
Change Order  No. 2 Court Order No. 2026-031-01-12 Summary PCO #3
Change Order  No. 3 Court Order No. FYI Summary PCO #4
Change Order  No. 4 Court Order No. FYI Summary PCO #5
Change Order  No. 5 Court Order No. FYI Summary PCO #7, #9, #10
Change Order  No. 6 Court Order No. FYI Summary PCO #11




