
Office of the Purchasing Agent
Collin County Administration Building

Contract Modification Document 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071
972-548-4165 

Vendor: Contract No.
Contract:

PCO #13 Owner requested painting of exterior wall and upper decking to parapet on 4,994.00$          
south side of building

PCO #14 Owner requested addintional exterior and lobby suite signage and installation 3,657.69$          
Change Order No. 7 Total: 8,651.69$          

Schedule Impactfor Change Order No. 7: 0 Days

Base Bid Completion Date: July 30, 2026

Original contract amount: 1,667,777.00$   
Net Change to Change Order(s)
Change Order No. 1 25,745.39$        
Change Order No. 2 75,547.75$        
Change Order No. 3 15,848.07$        
Change Order No. 4 2,610.50$          
Change Order No. 5 14,789.46$        

PRIOR Change Order No. 6 2,102.02$          
CURRENT Change Order No. 7 8,651.69$          

Total Change Order to date: 145,294.88$      

New Contract Sum (including this Change Order): 1,813,071.88$   

Change Order No. Seven (7) has been accepted and authorized on  ______________________ by authority of the Collin
County Purchasing Agent to be effective on ______________________.

ACCEPTED BY:

SIGNATURE SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name) (Print Name)

TITLE: TITLE: PURCHASING AGENT

DATE: DATE:

Change Order  No. 1 Court Order No. Summary
Change Order  No. 2 Court Order No. Summary
Change Order  No. 3 Court Order No. Summary
Change Order  No. 4 Court Order No. Summary
Change Order  No. 5 Court Order No. Summary
Change Order  No. 6 Court Order No. Summary
Change Order  No. 7 Court Order No. Summary

Percent of Increase

0.5188%

8.7119%

2024-48
920 Juvenile Probation
Renovation

Tegrity Contractors, Inc.

 YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in 
writing signed by both parties.

202 N. Allen, Ste. #E
Allen, TX 75013

2024-503-06-02Awarded by Court Order No. 

HISTORICAL INFORMATION

PCO #3
PCO #4FYI

PCO #1 & PCO #2FYI
2026-031-01-12

FYI PCO #13 & #14

FYI PCO #5
FYI PCO #7, #9, #10
FYI PCO #11

1

Hayden Malone

Hayden Malone

Director of Construction

6/30/2026


