



COLLIN COUNTY

Engineering Department
825 N. McDonald Street
Suite 160
McKinney, Texas 75069
972-548-3733
www.collincountytx.gov

October 12, 2006

To: Commissioners' Court

From: Ruben Delgado, P.E., Director of Engineering

Subject: Request for supplemental fee for engineering services-FM 1378, from FM 3412 to FM 2514, Parker Rd. See attached location Map.

The Texas Department of Transportation has requested modifications to the original design for the above subject project. TRC, consulting engineering firm, requests an additional \$18,141.96 for:

- Design modifications for extending the 6 lane pavement 320 feet. This involves revising the horizontal and vertical alignment and associated surveying and plans modifications.
- TxDOT has requested a new point of terminus 400 feet of the original termination point which will require plan changes including the redesign of the storm sewer system.

Attached is a copy of TRC describing in more detail the above noted changes.

Currently, we are scheduled to remove FM 1378 off the state system for a mid 2007 construction contract.

We request Commissioners Court favorably consider the request to additional services fee.

xc: Bill Bilyeu
Rodney Rhoades