



February 19, 2009

Mr. Brian Nicodemus
Pierce, Goodwin, Alexander & Linville
105 Decker Court, Suite 600
Irving, Texas 75062

Reference: **Collin County Administration
Project 07-503**
Subject: **Sprinkler Relocate in Penthouse for Access PCO # 68**

Dear Brian:

The following is pricing to provide the relocation of the FDC sprinkler line located in the Penthouse for the access required from the mechanical inspection

Ratcliff Constructors, LP hereby submits the following **One Thousand Six Hundred Sixty -Nine Dollars and Ninety-Three (\$1,669.93)**. Attached is a breakdown of the costs.

Total Costs \$ 1,669.93


The above price is based on the following exclusions and clarifications:

- The proposal includes only the work indicated above or within the spreadsheet and back-up. Any additional work or any item not listed above will be subject to separate correspondence.
- All work is to be performed during normal working hours (Monday through Friday, 7:00a.m. to 3:30 p.m.)
- This work is for the relocation of the FDC sprinkler line in the Penthouse for the Access due to the mechanical inspection
- This proposal does not include any pricing other than those items specifically identified in the breakdown proposals. Any other items will be subject to future proposals.
- All exclusions, inclusions, and clarifications on subcontractor proposals back-up are applicable to this Proposal.
- ~~This work will require 3 working days once we receive a written change order to schedule and complete~~ **CONCURRENT WITH VFD PCO**

Please indicate your acceptance by signing below and returning a copy for our files. Should you have any questions, please contact me.

Sincerely,
RATCLIFF CONSTRUCTORS, L.P.

Scott Graham
Scott Graham
Project Manager



Authorized to Proceed

Pierce, Goodwin, Alexander & Linville

By: *BA [Signature]*

Title: *PROJ MGR*

Date: *2.20.09*

Authorized to Proceed

Collin County

By: _____

Title: _____

Date: _____

