



Contract Amendment One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75069  
972-548-4165

Vendor: Binkley and Barfield  
Attn: Fred Balster  
1255 W. 15th Street, Ste 250  
Plano, TX 75075-7299

Effective Date 7/27/2009  
Contract No. 08625-08

Contract PROFESSIONAL SERVICES,  
ENGINEERING: BRIDGE ON COUNTY  
ROAD 134 OVER HONEY CREEK

Awarded by Court Order No.: 2008-622-08-26  
Contract Amendment No.: 1 Court Order No. 2009-552-07-27

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Add: Additional funds to remodel the current flood plain map with a 24'X12' box culvert. \$ 7,200.00

The original (contract sum) was \$86,300.00

Net Change by Amendment(s)  
CURRENT Contract Amendment No. 1 \$7,200.00

Total change orders to date: \$7,200.00

The new (contract sum) including this Change Order will be: \$93,500.00

**Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.**

ACCEPTED BY:

SEE ATTACHED LETTER (Print Name)

Binkley and Barfield  
1255 W. 15th Street, Ste 250  
Plano, TX 75075-7299

SIGNATURE

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michael Rain  
Frank Ybarbo

Purchasing Agent

DATE: 8/4/09