

**COLLIN COUNTY
PURCHASING DEPARTMENT**

09107E

CONTRACT CHANGE ORDER NO: One (1)

CONTRACT: Services: Full Depth Reclamation

EFFECTIVE DATE: 8/24/09

CONTRACT NO. 03440-09

CONTRACT AMENDMENT ISSUED TO:

Reynolds Asphalt & Construction Company
Attn: Richard Baker
P.O. Box 370
Eules, TX 76039

AWARDED BY: Original Court Order No. 2009-361-05-27
CHANGE ORDER #1, COURT ORDER NO. 2009-788-09-28

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT:

- In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.5 "Term" contract performance period is hereby extended as specified for 1 year effective 10/1/09 through 9/30/10.*

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:
Reynolds Asphalt & Construction Company
Attn: Richard Baker
P.O. Box 370
Eules, TX 76039

Richard Baker
SIGNATURE
TITLE: *Vice President*
DATE: *8/4/09*

ACCEPTED AND AUTHORIZED BY

AUTHORITY OF COLLIN COUNTY

Collin County Administration Building
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

Franklin Ybarbo
Franklin Ybarbo
Purchasing Agent
DATE: *9/30/09*

MAIL SIGNED CONTRACT CHANGE ORDER TO:

Purchasing Agent, 2300 Bloomdale Road, Suite 3160, McKinney, TX 75071

9/30/09
mm