



To: Commissioner's Court

From: Bill Burke

Date: 11-18-09

Subject: Change Order Closeout for Administration Building Project

I request approval of the attached final Change Orders for Ratcliff Construction. The net amount totals \$44,102.97. Totals changes on the job are \$339,617.69 representing 2.1% of the base Contract.

Thank you for your consideration.