



Contract Change Order

1 (ONE)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75069  
972-548-4165

Vendor: Mart, Inc  
Attn: Ed Womelsdorf  
1503 Perry St  
Irving, TX 75060

Effective Date February 19, 2010  
Contract No. 03439-09

Contract Name: New Exterior Stairs, 900 Park Plaza Building

Awarded by Court Order No.: 2009-545-07-27  
Change Order 1 Court Order No.: FYE

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Repair to connection of existing structure where new stairs will attach. Cut back connection enough to fix rusted steel, fix rusted steel and re-pour concrete. Repair to be done on Southeast stairs.

Add seven (7) days to contract time. New completion date is November 20, 2009.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$118,000.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$4,966.95

Total change orders to date: \$4,966.95

The new (contract sum) including this Change Order will be: \$122,966.95

ACCEPTED BY:

Ed Womelsdorf (Please Print)

Mart, Inc.  
1503 Perry St.  
Irving, TX 75060

See attached document  
SIGNATURE  
TITLE: Project Manager  
DATE: 2/18/2010

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Franklin Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 3/25/10

3/25/10  
ms