



Contract Change Order

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75069  
972-548-4165

Vendor: Crossland Construction Company, Inc.  
Attn: DJ McClenney  
PO Box 279  
Prosper, TX 75078

Effective Date April 26, 2010  
Contract No. 11267-09  
Contract Name: Construction, Building: Juvenila  
Alternative Education Building  
and Juvenile Probation

Awarded by Court Order No.: 2009-881-10-19  
Change Order 1 Court Order No.: 2010-282-04-26

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO No. 1	Site Lighting Changes	\$	6,377.86
PCO No. 3	Add Water Line Stub Out for Future Construction	\$	6,132.00
PCO No. 5	Existing Water Line Extension to Connection Point	\$	711.80
PCO No. 6	Waterline Connection at East Side of Site	\$	4,320.40

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$7,126,000.00

Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$17,542.06

Total change orders to date: \$17,542.06

The new (contract sum) including this Change Order will be: \$7,143,542.06

ACCEPTED BY:

\_\_\_\_\_  
(Please Print)

Crossland Construction Company, Inc.  
PO Box 279  
Prosper, TX 75078

See Crossland Change Orders  
SIGNATURE \_\_\_\_\_  
TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Franklin Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 4/28/10