



To: Bill Bilyeu

From: Bill Burke

Date: 2-24-10

Subject: Change Orders for JJAEP

Attached are accumulated change orders from Crossland Construction.

1. \$6,377.86 – Site lighting changes per RFI 7
2. \$6,132.00 – Added waterline per City of McKinney
3. \$711.80 – Added waterline per City of McKinney
4. \$4,320.40 – Change of connection to existing waterline per City of McKinney

The total change requested is \$17,542.06

Thank You