



1255 W. 15th Street, Suite 250
Plano, TX 75075-7299
972.312.8600 | 972.312.8604 Fax

Houston
Dallas/Fort Worth | Austin

April 19, 2010

Mr. Jeff Durham, RPLS
Collin County
825 N. McDonald, Suite 145
McKinney, Texas 75069

RE: CR-408 Addendum

Dear Mr. Durham:

Per our meetings extending from our flood plain models, we are proposing to alter the current bridge contract to a long span culvert at two different locations on County Road 408. The contract changes are proposed as the following:


Task	Budget	Amount Complete	Services to complete	New Budget	Addendum	Hours @ \$100/HR
Preliminary Design						
Roadway	4,000.00	2,300.00	5,700.00	8,000.00	4,000.00	40
Bridge	15,000.00	6,000.00	21,000.00	27,000.00	12,000.00	120
Final Design						
Roadway	1,000.00	0.00	2,000.00	2,000.00	1,000.00	10
Bridge	15,000.00	0.00	12,000.00	12,000.00	-3,000.00	-30
Bid Phase	2,500.00	0.00	2,500.00	2,500.00	0.00	0
Construction Phase	2,000.00	0.00	2,000.00	2,000.00	0.00	0
Special Services						
Geotechnical	6,500.00	0.00	500.00	500.00	-6,000.00	-60
Design Survey	6,000.00	6,000.00	3,000.00	9,000.00	3,000.00	30
Flood Plain Modeling	10,000.00	9,600.00	4,900.00	14,500.00	4,500.00	45
SWPPP	2,000.00	500.00	1,500.00	2,000.00	0.00	0
Expenses	2,000.00	300.00	1,700.00	2,000.00	0.00	0
TOTAL	66,000.00	24,700.00	56,800.00	81,500.00	15,500.00	155

We are proposing the addendum to the contract to be a total of \$15,500 to cover the design of the additional culvert. The preliminary cost estimate based on current low prices you provided is \$390,000 for culverts.

To execute the addendum please sign below and return one of the originals to me.

Sincerely,

Binkley & Barfield, Inc.
Consulting Engineers


Fred Balster, P.E.
Corporate Vice President

Approved by:

Collin County

Date

FRB/lg