

Date **3.05.10**

Proposed Contingency Authorization # 7

Collin County JJAEP Facility  
McKinney, TX  
Owner: Collin County

# CROSSLAND

CONSTRUCTION COMPANY, INC.

Description: **PCO #07- Add one Type "F" Fixture**

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	included	-
Subtotal B	\$	-

C: Subcontractors - See attached quotations

Bonahoom	\$	1,125.00
Subtotal C	\$	1,125.00

Subtotal A- C \$ 1,125.00

D: General Contractor Mark-up (10%)

	\$	-
Subtotal D	\$	112.50

**TOTAL \$ 1,237.50**

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By: 

Project Manager/DJ McConney

**4-7-10**

Date Signed


Collin County

By: \_\_\_\_\_

Bill Burke

Date Signed

VAI architects

By: 

Stephen Tran/Woodrow Woods

**\$ 1,237.50**

Amount Approved

**04/01/10**

Date Signed