

Date **4.5.10**

Proposed Contingency Authorization #

10

Collin County JJAEP Facility

McKinney, TX

Owner: Collin County

# CROSSLAND

CONSTRUCTION COMPANY, INC.

Description: **PCO #10-for RFI #21-foundation drainage**

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	included	
Subtotal B	\$	-

C: Subcontractors - See attached quotations

See attached worksheet of cost associated with installing the foundation drainage system behind large foundation wall at the crawl space of area "B". Also included is the cost associated with providing backfill required in the RFI response to bring crawl space grades requested. (using onsite stockpiled soils)

\*\* this quote does not include rock that cannot be dug with a rock bucket

\*\* this quote does not include the added Piers when the pier revision was issued.-This will be handled separately.

CCC Self perform- see worksheet	\$	19,379.00
Henry- Walls	\$	3,210.00
Subtotal C	\$	22,589.00

---

---

Subtotal A- C	\$	22,589.00
---------------	----	-----------

---

---

D: General Contractor Mark-up (10%)

Subtotal D	\$	2,258.90
------------	----	----------

<b>TOTAL</b>	<b>\$</b>	<b>24,847.90</b>
--------------	-----------	------------------

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By: \_\_\_\_\_

Project Manager/DJ McClenney

\_\_\_\_\_  
Date Signed

Collin County

By: \_\_\_\_\_

Bill Burke

\_\_\_\_\_  
Date Signed

VAI architects

By: \_\_\_\_\_

Stephen Tran/Woodrow Woods

**124,847.90**

Amount Approved

**04.21.10**

\_\_\_\_\_  
Date Signed