

# Turner

8/19/10  
B. H.  
Q

**Turner Construction Company**  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

8/19/10

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #002 – Add a 12" Gate Valve to Existing WL per Owner Directive #02

Dear Mr. Burke:

We have finalized the required quotations for PC-002 for the following extra work: Add a 12" Gate Valve to Existing WL per Owner Directive #02.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Thousand Seven Hundred Sixty Three dollars (\$5,763.00)**.

This PCO includes retesting of the existing 12" WL. This PCO excludes any repair of existing leaks on the 12" WL.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and issue a Notice to Proceed on this work ASAP. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John A. Leos

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo