

Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/23/10

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

OC
8/25/10
Bill Burke

SUBJ: PCO #003 R1 – Modify the North Wall of Existing Building per RFI #035

Dear Mr. Burke:

We have finalized the required quotations for PCO-003 R1 for the following extra work: Modify the North Wall of Existing Building per RFI #035.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Twenty One Thousand Six Hundred Nineteen dollars (\$21,619.00)**.

This pricing is contingent on the Architect's approval of the waterproofing product (product data is attached). This pricing does not include any 3rd party testing or review of existing or final conditions. This pricing does not include the re-installation of the 2" rigid insulation (material will be stored for potential re-use). This pricing does not include repair work due to damage from existing water infiltration. This pricing excludes the install of a ¼" protection board from the original estimate. This is a necessary temporary measure to allow construction of the new addition.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and issue a Notice to Proceed on this work ASAP. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John A. Leos

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo