



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Contract Construction: Collin County Courthouse Addition
Contract No. 11067-10
Effective Date 30-Sep-10

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #026 - RFI 61, Rerouting 8 inch Sanitary Sewer on the
West Side of the New Addition \$ 6,153.00
\$ 6,153.00

The original (contract sum) was. \$ **26,323,000.00**
Net change to Amendment(s) (show \$ plus, minus or unchanged)
PREVIOUS Amendment No. 1 \$ 40,028.00
CURRENT Amendment No. 2 \$ 6,153.00
TOTAL AMENDMENT TO DATE \$ 46,181.00

The new (contract sum) including this Amendment will be \$ **26,369,181.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

SIGNATURE

TITLE: PROJECT EXECUTIVE
DATE: 12/03/2010

JAC

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo

Purchasing Agent
DATE: 11/10/10

11/10/10