



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Contract Construction: Collin County Courthouse Addition
Contract No. 11067-10
Effective Date 25-Oct-10

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification
Change Order Court Order No. 3: 2010-875-10-25

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO 12 Rev. 01 - Use on-site Fill in lieu of Import \$ (46,794.00)
\$ (46,794.00)

The original (contract sum) was \$ **26,323,000.00**
Net change to Amendment(s) (show \$ plus, minus or unchanged)
PREVIOUS Amendment No. 1 \$ 40,028.00
PREVIOUS Amendment No. 2 \$ 6,153.00
CURRENT Amendment No. 3 \$ (46,794.00)
TOTAL AMENDMENT TO DATE \$ (613.00)

The new (contract sum) including this Amendment will be \$ **26,322,387.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

Matt [Signature] *JAL*
SIGNATURE
TITLE: PROJECT EXECUTIVE
DATE: 12/03/2010

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 11/10/10

11/10/10