



Contract Change Order Four (4)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Contract Construction: Collin County Courthouse Addition
Contract No. 11067-10
Effective Date 12-Nov-10

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification
Change Order Court Order No. 3: 2010-875-10-25
Change Order Court Order No. 4: FYI - Notification

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #030 R1 - Repair Existing Water Line - Concrete & Dirt Only	\$ 5,336.00
	<u>\$ 5,336.00</u>

The original (contract sum) was	\$ 26,323,000.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)	
PREVIOUS Amendment No. 1	\$ 40,028.00
PREVIOUS Amendment No. 2	\$ 6,153.00
PREVIOUS Amendment No. 3	\$ (46,794.00)
CURRENT Amendment No. 4	\$ 5,336.00
TOTAL AMENDMENT TO DATE	\$ 4,723.00

The new (contract sum) including this Amendment will be \$ **26,327,723.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

[Signature] JHL
SIGNATURE

TITLE: PROJECT EXECUTIVE
DATE: 12/09/2010

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
Frank Ybarbo
Purchasing Agent
DATE: 12/9/10

12/9/10