



To: Bill Bilyeu

From: Bill Burke

Date: 11-12-10

Subject: Change Order to Tuner Construction for Courthouse Addition

This change order is to replace the concrete removed by Brandt to look for the Chilled Water Leak. Brandt's price was \$14,000.00 so we priced it to Turner. I did not request PGAL to sign this since it is not part of their contract scope - \$5,336.00

Total Change Order - \$5,336.00

Thank you for your consideration.

Brand Harris
214-205-7322

OK
Bill B
11/12/10



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

11/11/10

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #030 R1 – Repair Existing Chilled Waterline – Concrete & Dirt Only.

Dear Mr. Burke:

We have finalized the required quotations for PCO #030 R1 – Repair Existing Chilled Waterline – Concrete & Dirt Only

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Thousand Three Hundred Thirty Six dollars (\$5,336)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

Date

PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo



Project No.: R0508003.00

10% OH&P	485
Total Cost	\$ 5,336

Notes: