



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

9/28/10

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #005 Rev. 01 – RFI #033 Grease Trap Outflow Line & Proposed SS Tie-in

Dear Mr. Burke:


We have finalized the required quotations for PC-005 Rev. 01 for RFI #033 Grease Trap Outflow Line & Proposed SS Tie-in.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Thousand Five Hundred Seventy dollars (\$5,570.00)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,


John A. Leos
Approved by:

Collin County



PGAL

Date



Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo

