



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 12-3-10

Subject: Change Order to Crossland Construction for JJAEP Building

PCO 35 - \$1,412.40 for additional exit lights in corridors
PCO 45 - \$21,444.12 for change to low flow irrigation system required by the City
PCO 46 - \$1,210.00 for increase to caliper size of planted trees required by City
PCO 47 - \$1,127.50 for added drywall fur downs in two rooms
PCO 52 - \$24,640.00 for added hand railing at the retaining wall required by City

Total Change Order - \$49,834.02

Thank you

OC
12/3/10
11:44 AM
[Signature]