

Date **11.10.10**

Proposed Contingency Authorization #

36

CROSSLAND

CONSTRUCTION COMPANY, INC.

Collin County JJAEP Facility
McKinney, TX
Owner: Collin County

Description: **PCO #36- Credit for not providing GPS clock System**

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	included	-
Subtotal B	\$	-

C: Subcontractors - See attached quotations

CCC-No Sub contracted	\$	(18,517.00)
	\$	-
	\$	-
Subtotal C	\$	(18,517.00)

Subtotal A- C	\$	(18,517.00)
---------------	----	-------------

D: General Contractor Mark-up (10%)

	\$	-
Subtotal D	\$	-

TOTAL	\$	(18,517.00)
--------------	----	-------------

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By: _____
Project Manager/DJ McClenney

_____ Date Signed

Collin County

By: _____
Bill Burke

_____ Date Signed

VAI architects
By: _____

Stephen Tran/Woodrow Woods

(+ 18,517.00) CREDIT

Amount Approved

11/29/10
_____ Date Signed