

Date **11.10.10** revised 11.30.10
revised 12.02.10

Proposed Contingency Authorization # 38

Collin County JJAEP Facility
McKinney, TX
Owner: Collin County

CROSSLAND

CONSTRUCTION COMPANY, INC.

Description: **PCO #38- Credit for Drywall not going to Deck. RFI #73**
RFI #73

A: Material & Equipment

\$ -
Sales Tax (8.25%) \$ -
Subtotal A \$ -

B: Labor CCC

\$ -
Labor Burden (44.00%) included
Subtotal B \$ -

C: Subcontractors - See attached quotations

credit for drywall not going to deck NTA \$ (3,700.00)
\$ -
\$ -
\$ -
Subtotal C \$ (3,700.00)

D: General Contractor Mark-up (10%)

Subtotal A-C \$ (3,700.00)

Subtotal D \$ -

TOTAL \$ (3,700.00)

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By: _____
Project Manager/DJ McClenney

Date Signed

Collin County

By: _____
Bill Burke

Date Signed

VAI architects

By: _____
Stephen Tran/Woodrow Woods

(~~\$3,700.00~~) CREDIT

Amount Approved

12/07/10

Date Signed