

COLLIN COUNTY
PURCHASING DEPARTMENT

CONTRACT AMENDMENT NO: ONE (1)

CONTRACT: PROFESSIONAL SERVICES, ENGINEERING,
OUTER LOOP SEGMENT 4

EFFECTIVE DATE: 7/12/10

CONTRACT NO. 12272-09

CONTRACT AMENDMENT ISSUED TO:

CH2MHILL
Attn: Phil Yerby
12377 Merit Drive
Suite 1000
Dallas, TX 75251

AWARDED BY: Original Court Order No. 2009-169-03-12
AMENDMENT No. 1, COURT ORDER NO. _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

Scope of Work Reduction: Permanent Right of Way (ROW) monuments will not be placed as originally planned in Segment 4 at this time. This scope of work reduction does not affect the approved alignment for Segment 4, and preservation of this future ROW can still be maintained without the permanent monuments.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was\$636,783.00

Net Change to Change Order(s) (show \$ plus, minus or unchanged)
CURRENT Amendment No. 1 \$ -105,000.00

TOTAL AMENDMENTS TO DATE:\$-105,000.00

The new (contract sum) including this Contract Amendment will be\$ 531,783.00

ACCEPTED BY:

CH2MHILL
CONTRACTOR/ENGINEER
ADDRESS
12477 Merit Drive, Suite 1000
Dallas, TX 75251

Phil Yerby
SIGNATURE
TITLE: Vice President
DATE: 06-27-2010

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
TOLL ROAD AUTHORITY

Collin County Administration Building
2300 Blomdale Rd.
McKinney, Texas 75071

Keith A. Self
KEITH SELF
PRESIDENT
DATE: 7/13/10