



COLLIN COUNTY

Engineering Department
825 N. McDonald Street
Suite 160
McKinney, Texas 75069
972-548-3727
www.collincountytx.gov

MEMO

Date: July 12, 2010
To: Collin County Toll Road Authority (CCTRA) Board
From: Ruben E. Delgado, PE; Director of Engineering
Subject: Supplemental Agreement #1 – CH2MHill contract for the Collin County Loop Segment 4; from US 380 to FM 6

The Collin County Outer Loop Segment 4 (US 380 to FM 6) CH2MHill contract includes the setting of survey reference points (monumentation). The purpose for setting survey markers would be for the readiness to prepare field notes and exhibits should the county be ready to acquire right-of-way or receive donations.

Presently, we feel we can postpone monumentation. The funds saved by doing this (\$105,000) will be applied to the preparation of the Request for Qualifications (RFQ) and Request for Proposals (RFP) for construction of the Collin County Outer Loop Segment 3; from the Denton/Collin County Line to US 75 .

ACTION:

We request the CCTRA Board consider approval of the Supplemental Services Agreement #1 of the CH2MHill contract for the Outer Loop Segment 4, from US 380 to FM 6.

xc: Bill Bilyeu
Tracy Homfeld
Jeff Durham
Frank Ybarbo
Michalyn Rains
Monika Arris
Matt Dobecka