

Collin County Outer Loop Segment 4 Consulting Services

Supplemental Agreement No. 1

This Supplemental Agreement No. 1 amends the Collin County Agreement No. 12272-09 between Collin County, Texas and CH2M HILL, Inc. dated March 23, 2009. This Supplemental Agreement No. 1 reduces the Scope of Work and reduces the Total Contract Amount. All other terms and conditions in the March, 23, 2009 Agreement remain in effect.

Scope of Work Reduction: Permanent Right of Way (ROW) monuments will not be placed as originally planned in Segment 4 at this time. This scope of work reduction does not affect the approved alignment for Segment 4, and preservation of this future ROW can still be maintained without the permanent monuments.

Contract Amount Reduction: The total contract amount will be reduced by \$105,000. The new total contract amount will now be \$531,783. The reduction will come from Halff Associates total fee for survey services.