



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

1/18/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #051 – PR #09 – New Northside 12" WL.

Dear Mr. Burke:

We have finalized the required quotations for PCO #051 – PR #09 – New Northside 12" WL.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Thirty One Thousand Four Hundred Seventy Five dollars (\$31,475)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County
Brian Nicodemus

PGAL

Date
1.21.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo



PCO No.: 051

PCO Title: PR #09 - New Northside 12" WL.

Project: Collin County Courthouse Addition

Project No.: R0508003.00

Type	Company	Description	Subcontractor	Subcontractor	Subcontractor
			Base Price	W/C & GL	Total Price
			A	B	C = A+B
Subcontractor	PCI	12" C900, DR-18, Class 150, PVC Water (665 LF)	19,817	676	20,493
Subcontractor	PCI	6" C900, DR-18, Class 150 PVC Water (50 LF)	(975)	(33)	(1,008)
Subcontractor	PCI	Grout Fill & Plug Existing 12" WL (475 LF)	3,847	131	3,978
Subcontractor	PCI	12" Gate Valve & Box	2,088	71	2,159
Subcontractor	PCI	6" Gate Valve & Box	839	29	868
Subcontractor	PCI	12"x6" TS & TV	(2,428)	(83)	(2,511)
Subcontractor	PCI	12" x6" Tee	666	23	689
Subcontractor	PCI	12" Vertical Bend (2)	1,170	40	1,210
Subcontractor	PCI	Connect to Existing Water (2)	2,052	70	2,122
Subcontractor	PCI	Trench Safety (615 LF)	62	2	64
Subcontractor	PCI	Layout	707	24	731
Subcontractor	PCI	Maintenance Bond	134	5	139
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
Subtotal			27,979	955	28,934

10% OH&P 2,541
Total Cost \$ 31,475

Notes: