

COLLIN COUNTY  
PURCHASING DEPARTMENT

CONTRACT AMENDMENT NO: FIVE (5)

CONTRACT: ENGINEERING SERVICES FOR ROADS  
FM 2551 from FM 544 to FM 2514  
AGR 02384-09

EFFECTIVE DATE: 2/14/11

Bond Project NO. 99-93

CONTRACT AMENDMENT ISSUED TO:

Chiang Patel & Yerby, Inc.  
1700 Redbud Blvd., STE 460  
McKinney, TX 75069

AWARDED BY: Original Court Order No.	2001-355-06-11
AMENDMENT No. 1, COURT ORDER No.	2006-825-09-12
AMENDMENT No. 2, COURT ORDER No.	2008-478-07-08
AMENDMENT No. 3, COURT ORDER No.	2009-1014-12-07
AMENDMENT No. 4, COURT ORDER No.	2010-447-07-12
AMENDMENT No. 5, COURT ORDER No.	2011-1200-28

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

ADD: Supplemental Agreement No. 7 \$ 76,765.23

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was ..... \$ 921,758.51

Net Change to Change Order(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$ + 152,400.00
PREVIOUS Amendment No. 2	\$ + 7,344.75
PREVIOUS Amendment No. 3	\$ + 81,251.50
PREVIOUS Amendment No. 4	\$ + 119,735.63
CURRENT Amendment No. 5	\$ + 76,765.23

TOTAL AMENDMENTS TO DATE: ..... \$ 437,497.11

The new (contract sum) including this Contract Amendment will be ..... \$1,359,255.62

ACCEPTED BY:

Chiang Patel & Yerby, Inc.  
CONTRACTOR/ENGINEER  
ADDRESS  
1700 Redbud Blvd, STE 460  
McKinney, TX 75069

See Amendment Letter Dated 2/16/11  
SIGNATURE \_\_\_\_\_  
TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd  
McKinney, Texas 75071

Frank Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 3/1/11