



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

3/1/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #034 R1 – Owner Directive #09 – Judge's Parking Revisions.

Dear Mr. Burke:

We have finalized the required quotations for PCO #034 R1 – Owner Directive #09 – Judge's Parking Revisions.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Four Thousand Seven Hundred Eighty One dollars (\$4,781)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

*OL By Bill Ry
4/5/11*

Collin County

B. Nicodemus

PGAL

Date

3.7.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo



3/1/2011

PCO No.: 034 R1

PCO Title: Owner Directive #09 - Judge's Parking Lot Revisions.

Project: Collin County Courthouse Addition

Project No.: R0508003.00

Type	Company	Description	Subcontractor	Subcontractor	Subcontractor
			Base Price	W/C & GL	Total Price
			A	B	C = A+B
Subcontractor	Potter Concrete	Remove Two Parking Spots & Sidewalk Located in Judge's Parking.	(783)	(27)	(810)
Subcontractor	Stripe-A-Zone	Revised Striping.	(1,156)	(39)	(1,195)
Subcontractor	Holbrook	Revised Dirtwork.	-	-	-
Subcontractor	Universal Fence	115 LF of 6' Fence with Posts Every 8 Feet.	466	16	482
Subcontractor	ALS	Relocation of 4" Tree.	550	19	569
Subcontractor	ALS	Relocation of Existing Bubbler.	200	7	207
Subcontractor	ALS	Irrigation Repairs: Cut & Cap 2 Irrigation Zones, Field Adjustment to 2 Irrigation Zones, and Rerouting of System Wiring (Excavation in Rock).	4,250	145	4,395
Turner	Turner	Patching of Fence Posts & Clean-up	500	17	517
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
-			-	-	-
Subtotal			4,027	137	4,164

10% OH&P 617
Total Cost \$ 4,781

Notes: