



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

3/29/11

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #052 R1 – PR #10 R1 – Corrected Stud Sizes on South Wall

Dear Mr. Burke:

We have finalized the required quotations for PCO #052 R1 – 10R1 – Corrected Stud Sizes on South Wall.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is ***Eighteen Thousand Fifty Three dollars (\$18,053)***.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by:

Collin County

PGAL

Date

Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo





Project No.: R0508003.00

10% OH&P	1,641
<b>Total Cost</b>	<b>\$ 18,053</b>

**Notes:**