



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: American Mechanical Service
Attn: Keith Henigan
6115 W. Campus Circle
Irving, TX 75063

Effective Date 5/16/2011
Contract No. 07302-10
Contract Name: Justice Center Domestic
Waterline Upgrade

Awarded by Court Order No.: 2010-817-10-11
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO 4 Reroute domestic water lines in the kitchen from chase to janitors closet \$ 6,779.08
Add four 4" ells to complete CO# 2 \$ 2,162.20
ADD: Five days to contract due to incimate weather

Change Order No. 3 Total \$ 8,941.28

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$533,966.00

Net Change to Change Order(s)

PREVIOUS Change Order No. 1 \$20,550.66
PREVIOUS Change Order No. 2 \$42,995.58
CURRENT Change Order No. 3 \$8,941.28

Total change orders to date: \$72,487.52

The new (contract sum) including this Change Order will be: \$606,453.52

ACCEPTED BY:

(Please Print)

American Mechanical Service
6115 W. Campus Circle
Irving, TX 75063

See Change Orders

SIGNATURE

TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 5/24/11